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EXECUTIVE SUMMARY--~~Y, 1993 PROJECT STATUS REPORT cont'd 

III. TECHNICAL ITEMl9: The semi-annual aerial photography 
and aerial surveys were taken May 10, 1993 and May 4, 1993, 
respectively. Semi-annual surface and ground water samples 
were taken and the 1:3th Environmental Monitoring and 
Regulatory Complianc•e Report was submitted. 

IV. OTHER ITEMS: Work began on preparation of the 5th 
Annual Operating Plan which will be submitted for Council 
review in September, 1993. Preparation of a Grant Proposal 
for submittal to the POL-Council for training funds from the 
US Department of Education is being coordinated with Renee 
Torres of the POL-Planning Office. 

pc: Pueblo of Lagun.a.Councilmen 
Lester K. Taylor-Legal Counsel 
Freda Wabnum-Latguna Agency 
Allen Sedik, PE-BIA Engineer 
file: rpmreprt.doc 
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CONFIDENTIAL 

1.0 INDEX 

2.0 ABSTRACT 

2.1 Abstract 

2.2 Progress Maps 

2.3 Construction Photos 

2.4 May, 1993 Milestones 

3.0 ACTION ITEMS 

3.1 POL/RPM Action Items 

3.2 BIA Action Items 

3.3 Subcontract Action Items 

3.4 Laguna Construction Company Action Items 

4.0 PROJECT SCHEDULE 

4.1 Four (4) Week Lookahead 

4.2 Project Schedule Discussion 

5.0 WORK PACKAGE PROGRESS 

5.1 Jackpile Project Tracking Summary 

5.2 Work Package Discussion 

5.3 Work Package Closeout Summary 

5.4 Change Order Summary 

5.5 Project-to-Date Closeout Summary 

6.0 PERFORMANCE MEASUREMENT 

6.1 Performance Measurement Discussion 

6.2 Variance and Variance Explanations 

7.0 APPENDIX A: SPECIAL REPORTS/PLANS 

7.1 Monthly Inspection Report--May, 1993 

7.2 Department of Education-Grant Proposal 
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2.1 ABSTRACT 

May, 1993 marked the forty-first month of full-scale earthmoving activity and the 
mid-point of the 4th Operating Year PY -93. Scrapers with the support of some of 
the dozer fleet concentrated on shale & soil cover hauling/spreading in the SW 
Jackpile. Trucks continued with backfilling the north portion of JP-OP-41. Some 
sloping work was done in the east Jackpile. Dewatering continued for dust control. 
Significant germination of the sweet clover was noted in the South Paguate areas. 
The semi-annual aerial photography and water sampling was done. 
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2.2 PROGRESS MAPS 

. 'J!le attached progress maps indicate the percentages of completion where work 
IS bemg performed. 
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2.3 CONSTRUCTION PHOTOS 

FIGURE 1: Dozers cutting 3:1 slope on JP-W0-04 in Southeast Jackpile area. 

I FIGURE 2: Trucks hauling backfill from JP-W0-07 (looking south from Gavilan Mesa). 

I 
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2.3 CONSTRUCTION PHOTOS cont'd 

-·-
~~-
~~~ 

F1GURE 3: Dozers/scrapers placing topsoil on JP-W0-11 slope in south Jackpile. 

FIGURE 4: Same as above approximately one week later. 
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2.3 CONSTRUCTION PHOTOS cont'd 
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FIGURE 5: Four dozers spreading topsoil on JP-W0-11 slope in south Jackpile. 
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I FIGURE 6: Trucks dumping backfill material in north Jackpile JP-OP-41. 

I 
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2.3 CONSTRUCTION PHOTOS cont'd 

.... 
SCHOOL Bl 

FIGURE 7: Rec Tech Marvin Sarracino & Laguna Elementary 4-th graders on Site Tour. 

FIGURE 8: Sweet clover, 4-Wing saltbush, and two grass species growing inN. Paguate. 
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CONFIDENTIAL 

2.4 MILESTONES 

• The semi-annual color aerial photo was 
taken on May 10, 1993; the low-altitude 
volumetric photos were taken May 3, 
1993 by TR Mann and Associates; 
volumes calculations compared satisfact­
orily with the LCC, Inc. surveys; 

• The Old Housing Area was released by the 
BIA Contracting Officer to the POL; 

• Semi-annual water samples were taken by 
Soil & Water West, Inc. and Marvin 
Sarracino--Reclamation Tech II; 

• The Fourth-Grade class from Laguna 
Elementary School visited the Project 
site; 

• Preparation of the 5th Annual Operating 
Plan (12/1/93--11/30/94) was underway; 

• The 13th Environmental Monitoring and 
Regulatory Compliance Report ( thru 
April, 1993) was submitted; 
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CONFIDENTIAL 

3.0 ACTION ITEMS 

3.1 POL/RPM ACTION ITEMS 

1) Continue gathering Project records for 
storage at Site Office; 

2) Continue 5th Annual Operating Plan; 

3) Submit Quarterly Financial Summary to BIA; 

3.2 BUREAU OF INDIAN AFFAIRS ACTION ITEMS 

1) Submit study on Project water data; 

2) Complete request for used office furniture; 

3) Document latest work package closeouts; 

3.3 SUBCONTRACT ACTION ITEMS 

1) Submit water quality data & analyses; 

3.4 LAGUNA CONSTRUCTION COMPANY ACTION ITEMS 

1) Revise schedule (if necessary) 

2) Request Work Package Closeouts/Inspections; 

3) Complete Bid Package on reseeding work; 

4) Make submittals on 5th Year Operating Plan; 
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4.1 FOUR (4) WEEK LOOKAHEAD 
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--------~------~---
Schedule Name 
Responsible 
As-of Date 

June, 1993 Four Week lookahead 

2b£May-93 9:ooam Schedule File C:\TL3\JUN93LKK 

Task Name 

2S2J01-dewater JKPL 
2R1S01/02 reveg 
2E2J29-JPW004b 
2E6N01A-erosion 
2E1J09-W012 fill 
2E3J12-soil D15 
2E32Jl9-shl D1 
2T2J01-slope 

Detail Task 
• .- (Started) 

(Slack) 

93 
May Jun 

Resources Status 24 1 7 

c 

===== Summary Task • Milestone ===== (Started) ~~~ Conflict 

14 21 

===-- (Slack) ..... Resource delay 

28 
Jul 
6 

Scale: 1 day per character -------------------------------

TIME LINE Gantt Chart Report, Strip 1, Page 1 
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4.2 PROJECT SCHEDULE 

Trucks will continue with hauling backfill into the North Jackpile pit. 
Dewatering will continue for dust control. Dozers and scrapers will continue with 
soil and shale cover in the west Jackpile area. Some dozer work will continue on JP­
W0-04 and the last dump on Gavilan Mesa will begin when W-04 is completed. 
Terracing and the completion of the erosion protection along the Rio Moquino is 
pending completion of the Paraje Ditch (sometime in June, 1993.) 

SPECIAL NOTE: 

LCC, Inc. submitted a bid to Homestake Mining Comr.any for Phase I of the 
reclamation of the Homestake Tailings Pile NW of M1lan, NM. Should LCC be 
awarded the bid, several dozers and the scraper fleet would be diverted for 
approximately twelve months. This would delay the final shale and soil cover 
placement in the Jackpile Pit. The truck fleet and front end loaders would be 
unaffected. 
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5.1 TRACKING SUMMARY • 

Billings are current thru May 29th, 1993 and cover a six-week (three 
billings) period. 
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PY93 

PY92 

PY90 &PY91 

INTERIM 

MOBILIZATION 

''•'• ,:· . . · 
WBS'JD No;··. ·. :: .. :. . W6RK PACKA'GE DESCFUPTION ·· 
MGMTCASUMMARY 

1P1 POL MANAGEMENT CA TOTAL 

1P2 POL OTHER PROGRAMS CA TOTAL 
: .. PQLMANAGEMENTTAS~TOTAL 

1C1 CONSTRUCTION MANAGEMENT CA TOTAL 

1C2 INTERIM CMC CA TOTAL 

1C3 CO-OP AGREEMENT CONTINGECY CA TOTAL 

1C CONSTRUCTION MANAGEMI;NT TASK: TOTAl 
1 MANAGEMENT TOTAL 

CONSTCA SUMRY 
2L1 LCC COSTS CA TOTAL 

2L2 LCC START-UP COSTSCA TOTAL 

2L LCC ADMINISTRATION TASK TOTAL 

2M1 MOBILIZATION CA TOTAL 

2M2 LAND SURVEY CA TOTAL 

2M3 LCC TRAINING CA TOTAL 

2M . MOBILIZATION TASK TOTAL 

2E1 BACKFILLING CA TOTAL 

2E2 DUMP SLOPING CA TOTAL 

2E3 COVER PLACEMENTCATOTAL 

2E4 CONTAMINATED SOIL CA TOTAL 

2E5 HIGHWALLCATOTAL 

2E6 EROSION CONTROL CA TOTAL 

2E EARTHWORK TASK 'TOTAL 

2S1 UG ENTRIES ABANDON CA TOTAL 

2S2 PIT WATER CA TOTAL 

2S3 SS DEMOLITION CA TOTAL 

2S4 SS DECON CA TOTAL 

2S5 PERMANENT STRUCTURES CA TOTAL 

2S STRUCTURES TASK TOTAl 

2R1 SEEDING CA SUBTOTAL 

2R2 IRRIGATION CA SUBTOTAL 

2R REVEGETATION. TASK TOTAL 

2T&2CS TERRACING/SPECIAL CASES 

CONFIDENTIAL 

JACKPILE 
PROJECT TO DATE TRACKING 

TOTAL COST 
. ESTIMATe· 

$692,798.00 

$1,042,857.76 

$1,735,655,76 
$1,176,957.10 

$200,018.90 

$2,800,000.00 

$4.176,976,00 
$5,912,631.76 

$810,300.00 

$840,100.00 

$1,650,400.00 

$444,617.00 

$783,408.00 

$451,328.00 

$1,679,353.00 

$15,335,695.36 

$9,719,641.92 

$13,419,934.12 

$534,642.82 

$293,745.00 

$219,919.00 

$39,303,659.22 

$86,882.00 

$622,994.00 

$175,829.00 

$0.00 

$193,181.00 

$1,078,886.00 

$2,100,261.00 

$0.00 

$2,100,261.00 
$1,929,080.20 

MAY 1993 

%OF REPQRTED ESTIMATED 
... PTD PTD ACTUAL . PTq ApTlJAL' RE~A.JNJ~~ .·. ESTIMATE ·.% .. : 'VARrAN'CE . ·:. 

AoTlJAL COST EOUIP CREDiT CASH FlOW COST ESTIMATE SPENT COMPllttE AT COMPlETION 

$416,639.60 $0.00 $416,639.60 $250,908.96 60% 74DAJ $128,210.94 

$1,042,857.76 $0.00 $1,042,857.76 $0.00 1000.{ 100DAJ $0.00 

$1.459,497.36 $0.00 . $1,459.497.36 $250,908.96 84°Jt . 91'1-l $128.2l1M14 
$863,652.92 $0.00 $863,652.92 $313,304.18 73°h 79D,t $87,309.50 
$205,116.43 $0.00 $205,116.43 $0.00 10~ 103'H $0.00 
$409,000.00 $0.00 $409,000.00 $2,391 ,000.00 15DAJ 14% ($1 09,000.00) 

$1 ,477, 769.35 so.oo $1.477,769,35 $2,704,304,18 35%. 35% {$21,690.50) 
$2,937,266.71 $0.00 $2,937,266.71 $2,955,213.14 50% 51D,t $106,520.44 

$778,983.34 $0.00 $778,983.34 $32,017.06 Q6DAJ 100% $0.00 
$725,974.20 $0.00 $725,974.20 $84,425.80 86% 88Dh $17,649.56 

$1,504,957.54 $0.00 $1,504,957.54 $116,442.86 91% 100DAJ $17,649.66 
$440,076.57 $50.52 $440,026.05 $0.00 99% 99DAJ $0.00 
$428,956.83 $9,345.46 $419,611.37 $368,243.88 55_DA> 70°h $184,903.93 
$333,056.77 $3,635.60 $329,421.17 ($17,831.71) 74°-t 70o,t ($17,831.71) 

$1 ,20~.090.17 $13,031.58 $1 '189,058.59 $350,412.17 72°h ~ 79DiiJ $)67,072.22 
$9,893,575.45 $1,916,428.50 $7,977' 146.95 $5,442,119 91 65°h 62DJt $2,457,886.04 

$4,852,958.93 $887,283.28 $3,965,675.65 $4,866,682.99 50~ 53% $2,184,162.59 

$6,828,807.12 $1,335,081.28 $5,493,725.84 $6,591,127.00 51% 30% ($4,907, 194.60) 

$444,904.37 $79,733.59 $365,170.78 $89,738.45 83% 77% $61,298.51 

$59,327.23 $190.14 $59,137.09 $234,417.77 20% 660AJ $204,616.91 

$102,985.11 $578.58 $102,406.53 $116,933.89 47% 500Jt $15,105.94 

$22,182,558.21 $4,219,295.37 $17,963,262.84 $17,341,020.01 SBO!il 46% $15,875.38 

$21,268.18 $449.84 $20,818.34 $65,613.82 24% 51°Jt $45,748.41 

$427,253.67 $98,258.22 $328,995.45 $195,740.33 69% 84°A $233,521.47 

$162,946.82 $6,512.33 $156,434.49 $12,882.18 930-t 81D,t ($16,131.24) 

$0.00 $0.00 $0.00 $0.00 0% 0% $0.00 

$189,162.14 $3,403.75 $185,758.39 $4,018.86 98°h 73°Jt ($61 ,950.39) 

$Soo,63~.ai $108,624.14 $692,006.67 $278,255.19 740h 79'* $201,188.24 
$443,322.95 $1,067.32 $442,255.63 $1,656,938.05 21DJt 24°Jt $241 ,864.04 

$0.00 $0.00 $0.00 $0.00 0Dh 0% $0.00 
$44j.,322.95 $1,067.32 $442,255.63 $1 ,658,938.05 21_%. O'H $241 ,864.M 
$617.338.40 $1.20,050.36 $497,288.04 $1,087,234.27 290Jt $206,184.36 
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--------~------~---
DETAIL FOR PTD 

MAY,1993 
:',.• ·.• . . · .• %Of'. REPORtS~ ESTIMATED· 

TOTALOOST 
wssJoMcL ... ·. .· . 

·.ESTIMATE 
PTO ACTUAL · • ACTUAL 

ACTUAL COST EQUIP CREDIT · · CASH FLOW 
. REMAINING • ESTIMATE · % ·· · VARIANCE 
cos-r ESTIMATE sPENT coMPLm Ar:eoMPLETJON ·. WORK PACKAGE DESCRIPTION . •. ; . 

2 CONSTRUCTION TOTAL $47,741,639.42 $26,750,898.08 $4,462,068.77 $22,288,829.31 $20,830,302.55 56% 4SCII $849,813.80 

· JAOKPILE PROJECT SUMMARY 
MANAGEMENT TOTAL $5,912,631.76 $2,937,266.71 N/A $2,937,266.71 $2,955,213.14 51% $106,520.44 

2 CONSTRUCTION TOTAL $47,741,639.42 $26,750,898.08 $4,462,068.77 $22,288,829.31 $20,830,302.55 56'* $849,813.80 

GRAND TOTAL $S3,654,271.1B $29.6BS,164.79 $4,46.2,06S.'t7 $25,226,096.0:2 $23,785,516.69 .. 66% 
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JACKPILE 

PY92&PY93 

PY90 & 91 

INTERIM 
MOBILIZATION 

PROJECT TO DATE: SUMMARY 1 

ACTUAL COST ACTUAL COST ACTUAL COST 
WBSIDNO, · WORK PACKAGE DESCRIPTION PY90 PY91 PY92 
MGMT CA SUMMARY 

1P1 POL MANAGEMENT CA TOTAL $85,607.08 $134,955.86 $130,009.83 

1P2 POL OTHER PROGRAMS CA TOTAL $0.00 $1,042,850.24 $8.70 
1P POL MANAGEMENT TASK TOTAL $85,607,08 $1,177,806.10 $130,018.53 

1C1 CONSTRUCTION MANAGEMENT CA TOTAL $444,897.02 $302,825.07 $84,280.90 

1C2 INTERIM CMC CA TOTAL $205,116.43 $0.00 $0.00 
1C3 CO-OP AGREEMENT CONTINGECY CA TOTAL $0.00 $0.00 $409,000.00 

1C CONSTRUCTION MANAGEMENT TASK TOTAL $650,013.45 $302,825.07 $493,280,90 

1 MANAGEMENT TOTAL $735,620.53 $1,480,631.17 $623,299.43 

CONST CA SUMRY 
2L1 LCC COSTS CA TOTAL $811,000.40 $0.00 ($5,744.08) 

2L2 LCC START -UP COSTS CA TOTAL $382,790.20 $119,306.00 $111,626.00 

2L lCC ADMINISTRATION TASK TOTAL $1,193,790.60 $119,306.00 $105,881.92 
2M1 MOBILIZATION CA TOTAL $424,530.29 $15,546.28 $0.00 
2M2 LAND SURVEY CA TOTAL $131,705.71 $129,867.63 $117,163.78 

2M3 LCC TRAINING CA TOTAL $135,461.50 $54,635.05 $107,613.20 

2M . MOBILIZATION TASK TOTAL $691,697.50 $200,048.96 ~ $224,776.98 

2E1 BACKFILLING CA TOTAL $3,104,841.61 $1,757,541.35 $4,096,662.15 

2E2 DUMP SLOPING CA TOTAL $1,436,751.40 $1,811,803.92 $961,644.89 

2E3 COVER PLACEMENT CA TOTAL $194.07 $3,432,344.30 $1,576,260.27 

2E4 CONTAMINATED SOIL CA TOTAL $117,322.06 $240,979.58 $70,170.86 

2E5 HIGHWALL CA TOTAL $58,321.27 $1,005.96 $0.00 

2E6 EROSION CONTROL CA TOTAL $0.00 $0.00 $0.00 

2E EARTHWORK TASK TOTAL $4,717,430.41 $7,243,675.11 $6,704,738.17 

2S1 UG ENTRIES ABANDON CA TOTAL $12,300.80 $328.36 $2,124.15 

2S2 PIT WATER CA TOTAL $388,455.50 $19,906.77 $18,891.40 

2S3 SS DEMOLITION CATOTAL $137,009.53 $22,829.59 $2,746.04 
2$4 SS DECON CA TOTAL $0.00 $0.00 $0.00 

2S5 PERMANENT STRUCTURESCA TOTAL $72,316.96 $66,171.21 $49,139.29 

2S STRUCTURES TASK TOTAL $610,082.79 $109,235.93 $72,900.88 
2R1 SEEDING CA SUBTOTAL $31,304.00 $259,710.70 $152,308.25 
2R2 IRRIGATION CA SUBTOTAL $0.00 $0.00 $0.00 

2R REVEGETATION TASK TOTAL $31,304.00 $259,710.70 $152,308.25 
2T/S TERRACING/SPECIAL CASES $0.00 $000 $601,945.19 

CONFIDENTIAL 

- - - - - - - -

TOTALPTD 
ACTUAL COST ACTUAL COST 

. PY93 PY90,91,92 & 93 

$66,066 83 $416,639.60 
$84.00 $1,042,942.94 

$68,150.83 $1,459,582.51 
$31,564.75 $863,567.74 

$0.00 $205,116.43 
$0.00 $409,000.00 

$31,564,75 $1,477,684.17 
$97,715.58 $2,937,266.71 

($26,272.98) $778,983.34 
$112,252.00 $725,974.20 

$85,979.02 $1,504,957.54 
$0.00 $440,076.57 

$50,219.70 $428,956.82 
$35,347.02 $333,056.77 

$85,566.72 $1,202,090.16 

$934,530.35 $9,893,575.46 

$642,758.72 $4,852,958.93 
$1 ,820,008.48 $6,828,807.12 

$16,431.87 $444,904.37 

$0.00 $59,327.23 

$102,985.11 $102,985.11 

$3,516,714.53 $22,182,558.22 

$6,514.87 $21,268.18 
$0.00 $427,253.67 

$361.66 $162,946.82 

$0.00 $0.00 

$1,534.68 $189,162.14 

$8,411.21 $800,630.81 
$0.00 $443,322.95 
$0.00 $0.00 
$0.00 $443,322.95 

$15,393.01 $617,338.20 

POL-EPA01-001 0597 
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2 CONSTRUCTION TOTAL $7,244,305.30 $7,931,976.70 $7,862,551.39 $3,712,064.49 $26,750,897.88 

JACKPILE PROJECT SUMMARY 
1 MANAGEMENT TOTAL $735,620.53 $1 ,480,631.17 $623,299.43 $97,715.58 $2,937,266.71 

2 CONSTRUCTION TOTAL $7,244,305.30 $7,931,976.70 $7,862,551.39 $3,712,064.49 $26,750,897.88 

GRAND TOTAL $7,979,925.83 $9.41.2,607.87 $8,485,850.82 $3,809,780.07 $21:),688,164.59 

CONFIDENTIAL POL-EPA01-001 0598 
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PY93 JACKPILE 
PY92 

PY90&91 
INTERIM 

PROJECT TO DATE: SUMMARY 2 
ACTUALS INCLUDED IN PY93) 

MOBILIZATION 
· .. ·-:·'· •" •' .. • .. , -: ... 

WBSiDNO~_:,, __ . WOR!<:PACKAGEOESCFUPTtON: 
- ·- YTD . · · . .Yl'DACTUAL . 

.. AoruA~co~r-. :t:6uu"o~eoli 
MGMT CA SUMMAR 

1P1 POL MANAGEMENT CA TOTAL $66,066.83 $0.00 
1P2 POL OTHER PROGRAMSCA TOTAL $84.00 $0.00 

1P --- : ,•: PO~MANAGSMENTTAS~TOTAl $66,1SQ.~ ... : $0.()() 

1C1 CONSTRUCTION MANAGEMENT CA TOTAL $31,564.75 $0.00 
1C2 INTERIM CMC CA TOTAL $0.00 $0.00 
1C3 CO-oP AGREEMENT CONTINGECY CA TOTAL $0.00 $0.00 

$31,S84.7~ .-. .·. $0.00 
1 MANAGEMENTTOTAL $97,715.58 $0.00 

CONSTCA SLIMRY 
2L1 LCC COSTS CA TOTAL ($26,272.98) $0.00 
2L2 LCC START -UP COSTS CA TOTAL $112,252.00 $0.00 

2L ... ··::.:·.··-: lCC ADMINISTRATION TASK TOTAL. - $85,979.0~ ·- . '. $0.00 . ·.·.· 
2M1 MOBILIZATION CA TOTAL $0.00 $0.00 
2M2 LAND SURVEY CA TOTAL $50,219.70 $6,551.42 
2M3 LCC TRAINING CA TOTAL $35,347.02 $0.00 

2M -·- " MOBILIZATION TASK TOTAL $85,566.72 $4,71MEI 
2E1 BACKFILLING CA TOTAL $934,530.35 $204,413.25 

2E2 DUMP SLOPING CA TOTAL $642,758.72 $93,409.35 
2E3 COVER PLACEMENT CA TOTAL $1,820,008.48 $370,076.74 
2E4 CONTAMINATED SOIL CA TOTAL $16,431.87 $15.89 

2E5 HIGHWALL CA TOTAL $0.00 $0.00 
2E6 EROSION CONTROL CA TOTAL $102,985.11 $578.58 

2E EARTHWORK TASK TOTAL . $3,516,714.53 $668,493.81 

2S1 UG ENTRIES ABANDON CA TOTAL $6,514.87 $0.00 

2S2 PITWATERCA TOTAL $0.00 $0.00 

2S3 SS DEMOLITION CA TOTAL $361.66 $4.68 

2S4 SS DECON CA TOTAL $0.00 $0.00 

2S5 PERMANENT STRUCTURES CA TOTAL $1,534.68 $19.41 

2S · STRUCTURES TASK TOTAL $8,411.21 '$24,09 

2R1 SEEDING CA SUBTOTAL $0.00 $0.00 
2R2 IRRIGATION CA SUBTOTAL $0.00 $0.00 

2R REVEGETATION TASK TOTAL $0.00 $0.00 
2T/2S TERRACING/SPECIAL CASES $15,393.01 $0.00 

CONFIDENTIAL 

·-· 

: .. 
YTJ) AC-TUAL:: 
. CASH FL.OW _· 

$66,066.83 
$84.00 

';$66,1SQ.~ 

$31,564.75 
$0.00 
$0.00 

. - . $31 ,564.~-
$97,715.58 

($26,272.98) 
$112,252.00 

._ $85,979.0~ 

$0.00 
$43,668.28 
$35,347.02 

----- -$80,850.54 
$730,117.10 
$549,349.37 

$1,449,931.74 
$16,415.98 

$0.00 
$102,406.53 

. $2,848,220.72 
$6,514.87 

$0.00 
$356.98 

$0.00 
$1,515.27 
$8,387.12 

$0.00 
$0.00 
$0.00 
$0.00 

- - - - -., -- -

POL-EPA01-001 0599 
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DETAIL FOR PY93 

MAY,1993 
.. -:- •,• 

: ·: · PY93 ACWAL. ·ACTUAL '. 

WORK PACKAGE DESCRIPTION .•. CASH FLOW WBSIDNO. ... ACTUAlCOST. EQUIP CREDIT 
2 CONSTRUCTION TOTAL $3,712,064.49 $673,234.08 $3,023,437.40 

· .. JAOKPtLE PROJ~T SUMMARY ·· · ':·.'. 
.·; 

1 MANAGEMENT TOTAL $97,715.58 N/A $97,715.58 
2 CONSTRUCTION TOTAL $3,712,064.49 $673,234.08 $3,038,830.41 

· GRAND TOTAl . $3,!109,180.Q7 $67~~34;08 ' $3,136,545.il9 

CONFIDENTIAL POL-EPA01-001 0600 
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CONFIDENTIAL 

DETAIL FOR PTD (Project-to-Date) 
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MAY, 1993 

o,u OF REPORTED ESTIMATED 
TOTAL COST PTD ACTUAL ACTUAL REMAINING ESTIMATE % VARIANCE 

WBSIDNO. WORK PACKAGE DESCRIPTION ESTIMATE ACTUAL COST EQlJIP CREDIT CASH FLOW COST E:STIMATE SPENT COMPLETE AT COMPLETION 

POLMGMT 
1 P1 L01 PROJECT MANAGEMENT- PY90 $110,859.00 $85,607.08 $0.00 $85,607.08 $0.00 770AJ 1QQO,t $0.00 
1P1L01A PROJECT MANAGEMENT- PY91 $194,139.00 $134,955.86 $0.00 $134,955.86 $59,183.14 70°Al 1QQO,t $59,183.14 
1P1L018 PROJECT MANAGEMENT- PY92 $193,172.00 $130,009.83 $0 00 $130,009.83 $63,162.17 670AJ 100°A $63,162.17 

1P1L01C PROJECT MANAGEMENT- PY93 $194,628.00 $66,066.83 $0.00 $66,066.83 $128,561.17 340AJ 35°A $5,865.63 

1P1l01D $0.00 $0.00 $0.00 $0.00 $0.00 OOAJ OOA $0.00 

1P1 I POLMANAGEMENTCATOTAL I $692,798.00 II $416,639.60 I $o.oo 1 $416,639.eo II $250,908.96 1 eo%] 74~ $128,210.94 1 

AlE 
1 P2L01 PRIOR DESIGN AND SPECIFICATIONS $629,994.00 $629,994.00 $0.00 $629,994.00 $0.00 100DA 1QQOAJ $0.00 

1P2L02 PRIOR AND ONGOING LEGAL EXPENSE $82,124.70 $82,124.70 $0.00 $82,124.70 $0.00 1000,t 1 OQOAJ $0.00 

1P2L03 PRIOR POL EXPENSE $330,739.06 $330,739.06 $0.00 $330,739.06 $0.00 1000;6 1000AJ $0.00 

ENGINEERING CA TOTAL I $1,042,857.76]] $1,042,857.76] $o.oo 1 $1,042,857.76 II $o.oo I $0.00] 

I1P POLMANAGEMENTTASKTOTAL J $1,735,655.7611 $1,459,497.361 $0.oo 1 s1 .459,497.36 II $250,908.96 1 $128,210.9{) 

CMC 
1C1L01 &01A ENGINEERING SVCS. CONTRACT: PY90 & PY9 $638,882.00 $581,416.36 $0.00 $581,416.36 $57,465.64 91 OAJ 1 000AJ $0.00 
1C1L01C ENGINEERING SVCS. CONTRACT: PY93 $47,608.00 $13,248.82 $0.00 $13,248.82 $34,359.18 28°AJ 28% $290.79 
1C1L01B ENGINEERING SERVICES--PY92 $62,762.00 $24,415.18 $0.00 $24,415.18 $38,346.82 39°AJ 1QOOAJ $38,346.82 
1C1l05B ENVIRONMENTAL MONITORING: PY92 $109,098.00 $59,865.72 $0.00 $59,865.72 $49,232.28 550;6 1000AJ $49,232.28 
1C1L05 &05A ENVIRONMENTAL MONITORING: PY90 & PY91 $216,939.10 $166,305.73 $0.00 $166,305.73 $50,633 37 770/c 100°~ $0.00 
1C1L05C ENVIRONMENTAL MONITORING· PY93 $101,668.00 $18,401.11 $0.00 $18,401.11 $83,266.89 18DAJ 18°Al ($560.39) 

1C1 I CONSTRUCTION MANAGEMENT CA TOTAL I $1,176,957.10 II $863,652.92 I so.oo 1 $863,652.92 II $313,304.18 1 73oAJ] $87,309.50] 

INTERIMCMC 

1C2L01 COMPLETE 1989(CONST. MGMT.) $116,337.65 $115,775.00 $0.00 $115,775.00 $0.00 100% 1000Jt $0.00 

1C2L02 COMPLETE 1989 (CMC PURCHASES) $5,392.35 $5,392.35 $0.00 $5,392.35 $0.00 100% 1000Jt $0.00 

1C2L03B COMPLETE 1990 (ENV. MONITORING) $78,288.90 $83,949.08 $0.00 $83,949.08 $0.00 107% 1QOO,k $0.00 

1C21 lNTEAIMCMCCATOTALI $200,018.90 II $205,116.431 $o.oo 1 $205.116.43 11 $o.oo 1 103°/tij $o.oo 1 

CONTINGENCY 

1C3L01 MITIGATION PER CO-OP AGREEMENT $2,000,000.00 $0.00 $0.00 $0.00 $2,000,000.00 OO,k 0% $o.oo 1 

1C3L02 REVEGETATION PER CO-OP AGREEMENT $500,000.00 $0.00 $0.00 $0.00 $500,000.00 OO,t 0% so.oo 1 

1C3L03 PAGUATE REPAIR FUND $300,000.00 $409,000.00 $0.00 $409,000.00 ($109,000.00) 10QO,t 1 OOOAJ ($1 09,000.00) 

1C3 O-OP AGREEMENT CONTINGENCY CA TOTAL $2,800,000 00 $409,000.00 $0.00 $409,000.00 $2,391,000 00 15% 140,-t ($109,000.00)j 

]1C I CONSTRUCTION MANAGEMENT TASK TOTAL I $4,176,976.00 II $1,477,769.35 I so.oo 1 $1.477,769.3511 $2.704,304.181 35oAlJ ($21,690.50) 1 

CONFIDENTIAL POL-EPA01-001 0602 
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MAY, 1993 

%OF REPORTED ESTIMATED 

TOTAL COST PTD ACTUAL ACTUAL REMAINING ESTIMATE % VARIANCE 

WBSIDNO. WORK PACKAGE DESCRIPTION ESTIMATE ACTUAL COST EQUIP CREDIT CASH FLOW COST ESTIMATE SPENT COMPLETE AT COMPLETION 

1 1 MANAGEMENT TOTAL 1 $5,912,631.76!1 $2,937,266.71 1 $o.oo 1 $2.937,266.71 11 $2,955,213.14 1 50°A1 $106,520.44] 

LCCADMIN 

2l1 L01 COMPLETE 1990 (LCC G&A) I $81o.3oo.oo II $811.oo0.4o 1 $o.oo 1 $811 .ooo.4o 11 $o.oo 1 100~ 100°hj $0.00 J 
2L1L02A LCC MARGIN--REFUND FOR OVERRUNS I $0.00 ll ($32,017.06) I $o.oo 1 ($32,017.06) ll $32,017.06 J oofi>i oofi>i N/A j 

2u 1 LCCCOSTSCATOTAL I $810,30000 II $778,983.34) $o.oo 1 $778,983.34 II $32,017.061 l00°AlJ $0.00] 

2L2L01 &L03 1990 LCC MOB, G&A, INS. $295,100.00 $265,400.00 $0.00 $265,400.00 $0.00 goo~ 100% $0.00 

2L2L02, 02A LCC INSURANCE: INTERIM, PY90, PY91 $291,000.00 $236,696.20 $0.00 $236,696.20 $54,303.80 81°~ 100°ro $0.00 

2L2L02B LCC INSURANCE-PY92 $132,000.00 $111,626.00 $0.00 $111,626.00 $20,374.00 85°~ 1000fi: $20,374.00 

2L2L02C LCCINSURANCE-PY93 $122,000.00 $112,252.00 $0.00 $112,252.00 $9,748.00 92% 900AJ ($2,724.44) 

LCCSTART-UPCOSTSCATOTAL I $840,100.00 II $725,974.20 I $0.oo 1 $725,974.20 II $84,425.80 1 88ofilj $17,649.5~ 

LCC ADMINISTRATION TASK TOTAL I $1,650,400.00 II $1,504,957.54 I $o.oo 1 $1.504,957.54 II $116,442.86 1 $17,649.5~ 

MOBILIZATION 
2M1L01 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00 $0.00 $0.00 0% OOAJ $0.00 

2M1L05 COMPLETE 1990 (SMALL TOOLS) $63,724.00 $61,934.04 $0.00 $61,934.04 $0.00 97% 100°Al $0.00 

2M1L06 COMPLETE 1990 (REMODELING) $46,520.00 $50,732.20 $0.00 $50,732.20 $0.00 109% 100°Al $0.00 

2M1L07 COMPLETE 1990 (RECONDITIONING) $97,163.00 $113,909.36 $19.38 $113,889.98 $0.00 117% 100% $0.00 

2M1L08 COMPLETE 1990 (SHOPS) $192,210.00 $190,603.34 $0.00 $190,603.34 $0.00 99% 1000AJ $0.00 

2M1X01 BARRICADING ROAD CLOSURE $45,000.00 $22,897.63 $31.14 $22,866.49 $0.00 51% 100% $0.00 

2M1 I MOBILIZATION CA TOTAL I $444,617.00 II $440,076.57 I $5o.s2 1 $44o .o26.o5 I I $o.oo 1 990/0j 99oAlj $0.0~1 

LAND SURVEY 

2M2N01 LAND SURVEY NP AREA $117,913.00 $131,705.71 $2,550.04 $129,155.67 $0.00 112% 1000AJ $0.00 

2M2S01 LAND SURVEY SP AREA $266,237.00 $129,867.63 $3,104.87 $126,762.76 $136,369.37 49% 100% $131,404.24 

2M2J01 LAND SURVEY JP AREA $266,165.00 $117,163 79 $2,443 22 $114,720.57 $149,001.21 44% 100°ro $151 ,444.43 

2M2J01B JACKPILE SURVEYING $133,093.00 $50,219.70 $1,247.33 $48,972.37 $82,873.30 38~,-t, 50% ($97,944.74) 

2M2 LAND SURVEY CA TOTAL $783,408.00 $428,956.83 $9,345.46 $419,611.37 $368,243.88 55% 70°A: $184,903.93 

TRAINING 

2M3L01 COMPLETE 1990 (MOB. OP. TRAINING) $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00 

2M3L02, 02A OPERATOR TRAINING-PY90 & PY91 $271,628.00 $190,096.55 $3,635.60 $186,460.95 $0.00 700,-t 1 00°ro $0.00 

2M3L02B OPERATOR TRAINING-PY92 $90,000.00 $107,831.71 $0.00 $107,831.71 ($17,831.71) 120% 100% ($17,831.71) 

2M3L02C OPERATOR TRAINING-PY93 $89,700.00 $35,128.51 $0.00 $35,128.51 $54,571.49 39% 39°fi: ($90,073.10) 

2M3 LCC TRAINING CA TOTAL $451,328.00 $333,056.77 $3,635.60 $329,421.17 ($17,831.71) 74°A 70°A: ($17,831.71) 

)2M MOBILIZATIONTASKTOTALI $1,679,353.00 II $1,202,090.171 $13,031.581 $1,189,058.5911 $350.412.17 I $167,072.2~ 1 

BACKFILLING 
2E1N01 COMPLETE 1990 (NP HAUL ROADS) $60,352.00 $87,120.86 $12,184.44 $74,936.42 ($26,768.86) ($14,584.42) 

CONFIDENTIAL POL-EPA01-001 0603 
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%OF REPORTED ESTIMATED 

TOTAL COST PTD ACTUAL ACTUAL REMAINING ESTIMATE % VARIANCE 

WBSIDNO. WORK PACKAGE DESCRIPTION ESTIMATE ACTUAL COST EQUIP CREDIT CASH FLOW COST ESTIMATE SPENT COMPLETE AT COMPLETION 
2E1N02 HAUL TO NP PIT: NP-PS-17 $1,838,682 00 $1,482,238.94 $288,214.26 $1 ,194,024.68 $356,443.06 810Jll 1000Jll $156,361.32 

2E1N03 COMPLETED 1990 (NP-PS-18) $1,313,140 00 $1,056,227.81 $222,620.62 $833,607.19 $256,912.19 800Jll 1000Jll $204,800.00 

2E1N04 COMPLETED 1990 (NP-PS-14) $413,123.00 $263,356.58 $30,389.74 $232,966.84 $149,766 42 64°Jll 1000Jll $120,000.00 

2E1N05 COMPLETED 1990 (NP-PS-15) $408,830 00 $276,495.74 $33,927.65 $242,568.09 $132,334.26 680Jll 100% $105,600.00 

2E1N06 COMPLETED 1990 (NP-PS-16) $257,759.00 $210,848.58 $39,889.15 $170,959.43 $46,910.42 82% 100% $0.00 

2E1N07 COMPLETE 1990 (SP-PS-01) $1,616,723.00 $1,251,376.57 $213,963.59 $1,037,412.98 $365,346.43 770Jll 100% $291,200.00 

2E1N08 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00 $0.00 $0.00 OOJll OOJll $0.00 

2E1N09 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00 $0.00 $0.00 0% 00,\) $0.00 

2E1N10 HAUL TO NP PIT: NP-WT-10 $102,067.00 $82.264.90 $9,653.05 $72,611.85 $19,802.10 8toro 100% $1,391.15 

2E1 N11 COMPLETE 1990 (NP-PS-13) $149,157.00 $150,560 64 $18,071.14 $132,489.50 ($1 ,403.64) 101% 1 OOOA: ($14,403.50) 

2E1N12 COMPLETE 1990 (NP-WS-19) $148,393.00 $48,316.68 $0.00 $48,316.68 $100,076.32 33°A: 1 OOOA: $100,076.32 

NP BACKFILLING SUBTOTAL $6,308,226.00 $4,908,807.30 $868,913.64 $4,039,893.66 $1,399,418.70 78°A: 75°A: $950,440.87 

2E1S01 CONSTRUCT SP HAUL ROADS $87,899 00 $41,601.75 $5,609.10 $35,992.65 $46,297.25 47°A: 850ro $23,472.71 

2E1S02 HAUL SP-PS-02 TO SP-OP-34 $120,303.99 $120,303.99 $22,894.92 $97,409.07 $0.00 1000A: 1000,\) ($2,647.08) 

2E1S03 SP-PS-02 ADDITIONAL VOLUME $46,888 00 $46,888.00 $0.00 $46,888.00 $0.00 100% 100°A: $0.00 

SPBACKFILLING SUBTOTAL $255,090.99 $208,793.74 $28,504.02 $180,289.72 $46,297.25 82_o,t 77% $20,825.63 

2E1J01101B JP HAUL ROADS & RAMPS THRU PY93 $217,556.00 $130,790.17 $25,073.62 $105,716.55 $86,765.83 600A: 90% $100,093.17 

2E1J02 HAUL JP-PS-23 TO JP-OP-41 $223,098.00 $161,431.80 $29,899.03 $131,532.77 $61,666.20 72°A: 100% $91,565.23 

2E1J03 HAUL JP-PS-24 TO JP-OP-41 $590,558.00 $862,304.48 $194,917.86 $667,386.62 ($271 ,746.48) 146~ 1000h ($76,828.62) 

2E1J04 HAUL JP-PS-25 TO JP-OP-41 $2,094,608.00 $1 ,765,751.52 $365,719.36 $1,400,032.16 $328,856.48 84°h 100% $694,575.84 

2E1J05 HAUL JP-PS-26 TO JP-OP-41 $460,060.10 $400,655.09 $87,169.06 $313,486.03 $59,405.01 870Jil 1000h $146,574.07 

2E1J06 HAUL JP-W0-10 TO JP-OP-41 $86,149.00 $114,668.21 $26,074.95 $88,593.26 ($28,519.21) 1330Jll 1000Jil ($2,444.26) 

2E1J07 HAUL JP-PS-27 TO JP-OP-41 $375,010.74 $425,562.34 $88,862.75 $336,699.59 ($50,551.60) 113% 1000h $38,311.15 

2E1J08 HAUL JP-W0-07 TO JP-OP-41 $485,748.00 $284,935.65 $64,450.19 $220,485.46 $200,812.35 590Jil 1000A:J $265,262.54 

2E1J09 HAUL JP-W0-12 TO JP-OP-41 $3,041,178.00 $9,799.30 $1,845.77 $7,953.53 $3,031,378.70 OOJil OOJil $0.00 

2E1J10 HAUL JP-WS-08 TO JP-OP-41 $186,636.00 $0.00 $0.00 $0.00 $186,636.00 OOA; OOJll $0.00 

2E1J11 HAUL JP-WS-15 TO JP-OP-41 $189,627.00 $0.00 $0.00 $0.00 $189,627.00 OOA; 0% $0.00 

2E1J12 HAUL JP-W0-71 TO JP-OP-41 $112,682.00 $139,476.04 $31,914.54 $107,561.50 ($26,794.04) 1240A: 500Jll ($1 02,441.00) 

2E1J13 HAUL JP-W0-03 TO JP-OP-41 $592,099.62 $416,707.10 $91,733.43 $324,973.67 $175,392.52 70% 100% $267,125.95 

2E1J14 HAUL JP-WS-13/W0-20 TO JP-OP-42 $77,571.00 $24,095.80 $4,014.42 $20,081.38 $53,475.20 31 °A; 1000Jll $57,489.62 

2E1J15 JACKPILE HAUL ROADS--FORCE ACCOUNT $39,796 91 $39,796.91 $7,335.86 $32,461.05 $0.00 100% 100% $7,335.86 

JP BACKFILLING SUBTOTAL $8,772,378.37 $4,775,974.41 $1,019,010.84 $3,756,963.57 $3,996,403.96 54% OOA; $1,486,619.55 

2E1 I BACKFILLINGCATOTAL I $15,335,695.3611 $9,893,575.451 $1,916,42850 I $7,977,146.9511 $5,442,119.91 I 65%1 

DUMP SLOPING 

2E2N01 CUT BENCH NP-W0-01 $44,294.00 $21,764.54 $725.16 $21,039 38 $22,529.46 49% 100% $23,254.62 

2E2N02 CUT SLOPES NP-W0-02(BENEATH NP-PS-17) $26,281.00 $19,305.52 $2,255.93 $17,049.59 $6,975.48 73% 100% ($35,289 59) 

2E2N03 CUT NP-WS-03 SLOPES $25,576.00 $20,713.64 $2,797.89 $17,915.75 $4,862.36 81% 1000Jll $1,829.25 

2E2N04 COMPLETE 1990 (NP-W0-04) $24,959.00 $20,111.21 $3,406.72 $16,704.49 $4,847.79 810Jll 100016 $0.00 

2E2N05 CUT NP-W0-06 SLOPES $23,741.00 $494.43 $41.68 $452.75 $23,246.57 1 OOOA: 100% $13,363.25 

2E2N06 CUT NP-WT -09 SLOPES $0.00 $0.00 $0.00 $0.00 $0.00 OOA; 0% $0.00 

2E2N07 REGRADE NP-DN-22 $13,811.49 $15,768.46 $2,440.85 $13,327.61 ($1 ,956.97) 114% 100% ($2,432.12) 

2E2N08 CUT NP-WM-12 SLOPES $14,262.00 $9,627.61 $907.31 $8,720.30 $4,634.39 68-"A: 100016 $5,541.70 

2E2N09 COMPLETE 1990 (NP-HW-25) $24,309.00 $15,690.44 $1 ,560.41 $14,130.03 $8,618.56 65°A: 1000A; $0.00 

NP DUMP SLOPING SUBTOTAL $197,233.49 $123,475.85 $14,135.95 $109,339.90 $73,757.64 630A: 57°Al $6,267.11 

2E2S01 COMPLETED 1990 (SP-W0-13AIW0-10) $156,202.00 $94,795.69 $6,964.98 $87,830.71 $61,406.31 610A: 100°Jt $48,000.00 
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2E2S02 CUT SP-WS-17 SLOPES $0 00 $0.00 $0.00 $0.00 $0.00 oo,u 0% $0.00 

2E2S03 CUT SP-W0-13B/WS-18A SLOPES $1,013,795.00 $1,050,177.34 $235,939.23 $814,238.11 ($36,382.34) 1 04°tb 100% ($11,628.11) 

2E2S04 COMPLETE 1990 (SP-W0-14) $54,671.00 $39,385 36 $5,621.00 $33,764.36 $15,285.64 72% 100% $0.00 

2E2S05 CUT SP-WS-18B SLOPES $68,933.00 $68,910 88 $12,354.81 $56,556.07 $22.12 100% 100% $12,376 93 

2E2S06 COMPLETED 1990 (SP-WS-18C/WT -19) $694,880 00 $594,655 55 $123,410.45 $471,245 10 $100,224.45 86% 100% $80,000 00 

2E2S07 COMPLETED 1990 (SP-WT -03) $42,786 00 $30,433 21 $3,083.78 $27,349.43 $12,352.79 71 o,u 100% $0.00 

2E2S08A SP-OP-34 Backfill (Force Account) $209,645.47 $209,645.47 $44,656.48 $164,988 99 $0.00 100% 100% $44,656.48 

2E2S09 COMPLETE 1990 (SP-W0-38) $2,377.00 $1,638.25 $197 80 $1.440 45 $738.75 69% 100% $0.00 

2E2S10 DELETED 1990 (SP-WS-06) $0.00 $0.00 $0 00 $0 00 $0.00 O% 0% $0.00 

2E2S11 COMPLETE 1990 (SP-WT-19A) $36,843 00 $30,471.16 $419 64 $30,051.52 $6,371.84 83% 100% $0.00 

2E2S12 COMPLETED 1990 (SP-WM-12/WS-11) $50,512 00 $44,187 45 $7,006 12 $37,181.33 $6,324 55 87% 100% $0 00 

2E2S13 DELETED 1990 (SP-WT -15N15B) $0.00 $0.00 $0.00 $0 00 $0 00 0% 0% $0 00 

2E2S14 BACKFILL SP-OP-34 (D4 West) $49,995.00 $72,236.38 $12,291.70 $59,944 68 ($22,241 38) 1440Jb 100% ($9,949.68) 

2E2S15 COMPLETE 1990 (SP-WT -16/WT -37) $34,710.00 $24,280.44 $2,994.50 $21,285 94 $10,429.56 70DAJ 100% $0 00 

2E2S16 BACKFILL SP-OP-34 (D4 East) $49,995.00 $97,278.52 $21,561.62 $75,716.90 ($47,283 52) 1950Jb 100% ($25,721.90) 

2E2S17 BACKFILL SP-OP-34 (SP-14) $49,995 00 $49,975.93 $9,020.97 $40,954 96 $19.07 100% 100% $9,040.04 

2E2S18 BACKFILL SP-OP-34 (SH-2) $49,995.00 $53,181.65 $11,775 07 $41,406.58 ($3,186 65) 106% 100% $8,588.42 

2E2S19 COMPLETED 1990 (SP-MISCELLANEOUS SLOP $5,080 00 $3,690.12 $530.73 $3,159.39 $1,389.88 73°/o 100% $0 00 

SP DUMP SLOPING SUBTOTAL $2,570.414.47 $2,464,943 40 $497,828.88 $1,967,114.52 $105,471 07 96% 810,U $155,362.18 

2E2J01 CUT JP-W0-11 SLOPES $1,009,732.00 $235,847.74 $42,802.41 $193,045.33 $773,884 26 230fo 32°;\ $406,465.34 

2E2J02 CUT JP-WT-16D SLOPES $477,243.00 $0.00 $0.00 $0.00 $477,243 00 00/o 00;\ $0.00 

2E2J03 & 3A CUT JP-WS-17 SLOPES $2,239,392 00 $331,274.21 $57,986.17 $273,288.04 $1,908,117.79 150AJ 15% $417,471.73 

2E2J04 CUT JP-PS-22 SLOPES $104,656 00 $46,642 61 $6,429 99 $40,212.62 $58,013.39 450fo 100°;\J $64,443_~ 
2E2J05 CUT JP-W0-72 SLOPES $51,974.60 $42,451.58 $5,835.20 $36,616.38 $9,523 02 820fo 100% $15,358.22 

2E2J06 NO WORK PACKAGE ASSIGNED THIS WBS # $0 00 $0.00 $0 00 $0.00 $0.00 OOfo OO,U $0.00 

2E2J07 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00 $0.00 $0.00 00~ 00;\ $0 00 

2E2J08 CUT JP-WS-01 SLOPES $0 00 $0.00 $0 00 $0.00 $0.00 OOfo OOfo $0.00 

2E2J09 DELETED 1990 (JP-WT -02N02B/02C) $0 00 $0.00 $0.00 $0.00 $0.00 OO;b 0% $0.00 

2E2J10 JP-W0-73 BACKFILL $132,090.00 $58,780 58 $12,270.95 $46,509 63 $73,309 42 450fo 95% $83,132.49 

2E2J11 NO WORK PACKAGE ASSIGNED THIS WBS # $0 00 $0.00 $0.00 $0.00 $0 00 QO;!J oo,.v $0 00 

2E2J12 CUT JP-W0-06 SLOPES $29,450.00 $43,300.32 $7,833.36 $35,466 96 ($13,850.32) 147% 1 ooo,u ($6,016.96) 

2E2J13 CUT JP-WS-08/12 SLOPES $107,508 00 $115,872 02 $17,419 66 $98,452 36 ($8,364.02) 108% 1000AJ $9,055.64 

2E2J14 CUT JP-W0-11 SLOPES $721,679.09_ $392,186 83 $65,230.59 $326,956.24 $329,492.17 54% 100% $175,746.76 

2E2J15 CUT JP-WS-15N15B SLOPES $157,141 00 $101,451 37 $8,560.86 $92,890 51 $55,689.63 65% 100% $16,570.49 

2E2J16 JP-W0-05 SLOPES $459,668.00 $59,416.59 $11,612.66 $47,803.93 $400,251.41 13% 100% $411,864 07 
-

2E2J17 CUT JP-WS-16N16B/16C SLOPES $24,428.00 $0 00 $0.00 $0.00 $24,428.00 oo;, 0% $0.00 

2E2J18 SHALE TO JP-D4 $5,518 00 $0.00 $0 00 $0.00 $5,518 00 0% 0% $0.00 

2E2J19 JP-W0-72 BACKFILL $136,400.00 $78,059.19 $14,523.32 $63,535.87 $58,340 81 57% 100% $72,864.13 

2E2J20 CUT SLOPES JP-W0-14 (NORTH SLOPES) $7,172.00 $30,151.51 $5,523 48 $24,628 03 ($22,979 51) 420°1< 1000;t ($17 .456.03) 

2E2J21 CUT JP-WS-19A SLOPES $45,527.13 $61,227 22 $9,807.43 $51.41979 ($15,700.09) 134% 100% ($5,892 66) 

2E2J22 CUT JP-WS-19B SLOPES $279,126.03 $252,755 89 $41,840.62 $210,915 27 $26,370 14 91% 100% $68,210.76 

2E2J23 CUT JP-WS-19C SLOPES $0 00 $0 00 $0.00 $0 00 $0.00 0% 0% $0 00 

2E2J24 CUT JP-W0-66 SLOPES $182,10784 $63,519.79 $10,035.13 $53,484.66 $118,588 05 35% 100°;\ $128,623.18 

2E2J25 DELETED 1990 (JP-W0-70) $0.00 $0 00 $0.00 $0 00 $0 00 O% 0% $0.00 

2E2J26 CUT JP-W0-18/66A SLOPES $44,326 00 $30,832 65 $3,133.58 $27,699 07 $13,493 35 70% 1000;\ $16,626.93 
--~--

2E2J27 CUT JP-W0-18/66B SLOPES $102,953.00 $91,783.02 $15,380 86 $76,402 16 $11,169.98 89% 100% $3,509 84 
---~--

--$46,030.95 
f-· 

25°;\ 2E2J28 CUT JP-W0-18/66C SLOPES $183,844 36 $5,643.22 $40,387.73 $137,813 41 100% $143,456.63 
- --~---------- --
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2E2J29 JP-WO-Q3A SLOPES $233,182.00 $2,727.13 $510.25 $2,216.88 $230,454.87 1o,i) 0% $0.00 

2E2J30 JP-WO-Q3B SLOPES $108,314 00 $49,926.13 $9,132.73 $40,793.40 $58,387.87 46°Al sso,t, $34,144.18 

2E2J31 CUT SLOPES JP-W0-04 $62,620.00 $90,041.80 $16,436.30 $73,605.50 ($27,421.80) 144°Al 100% ($10,985.50) 

2E2J32 CUT SLOPES JP-WO-Q4B $45,942.00 $40,260.55 $7,369.68 $32,890.87 $5,681.45 88°Al 65% ($4,659 34) 

2E2J33 DELETED 1990 (JP-WO-OSA) $0.00 $0.00 $0.00 $0.00 $0.00 0% OOAJ $0.00 

2E2J34 DELETED 1990 (JP-WO-QSB) $0.00 $0.00 $0.00 $0.00 $0.00 OOAJ 0% $0.00 

JP DUMP SLOPING SUBTOTAL $6,951,993.96 $2,264,539.68 $375,318.45 $1,889,221.23 $4,687,454.28 33°Al 38% $2,022,533.30 

DUMPSLOPINGCATOTAL I $9,719,641.9211 $4,852,958.931 $887,283.281 $3,965,675.6511 $4,866,682.991 so%1 $2,184,162.591 

COVER PLACEMENT 
2E3N01 HAUL SOIL FROM NP-SB-61 TO NP-08 $89,573.66 $89,573 66 $17,867.21 $71,706.45 $0.00 100'liJ 1 OOOAJ $17,867.21 

2E3N02 HAUL SOIL FROM NP-SB-26 TO NP-02 $177,823.00 $182,140.04 $40,430.52 $141,709.52 ($4,317.04) 102% 100% $20,787.48 

2E3N03 HAUL SOIL FROM NP-SB-27 TO NP-07 $75,803.93 $75,803.93 $15,883.44 $59,920.49 $0.00 100% 100% $15,883.44 

2E3N04 HAUL SOIL FROM NP-SB-27 TO NP-09 $33,699.90 $33,699.90 $6,896.74 $26,803.16 $0.00 100°,1, 100% $6,896.74 

2E3N05 HAUL SOIL FROM NP-SB-27 TO NP-D6 $191,404.34 $133,599.28 $26,357.81 $107,241.47 $57,805.06 70% 1000AJ $23,396.87 

2E3N06 HAUL SOIL FROM NP-SB-61 TO NP-D9 $44,865.45 $44,865.45 $9,417.00 $35,448.45 $0.00 1000Jb 1000AJ $9,417.00 

2E3N07 HAUL SOIL FROM SP-DN-61 TO NP-D4 $149,246.00 $133,332.06 $27,960.48 $105,371 .58 $15,913.94 89% 1000Jb ($788.58) 

2E3N08 HAUL SOIL FROM SP-DN-61 TO NP-D1 $116,032.00 $112.434.42 $10,552.26 $101 ,882.16 $3,597 58 97~ 1000Jb ($20 ,573.16) 

2E3N09 HAUL SOIL FROM SP-DN-61 TO NP-D3 $203,056.00 $199,073.84 $42,798.01 $156,275 83 $3,982.16 98% 1 OOOAJ ($13,985.83) 

2E3N10 HAUL SOIL FROM SP-DN-61 TO NP-05 $232,064.00 $188,560.45 $34,067.07 $154,493.38 $43,503.55 81% 1000Jb $8,123.62 

2E3N11 HAUL SOIL FROM SP-DN-61 TO NP-D10 $210,600.00 $147,255.69 $29,355.96 $117,899.73 $63,344.31 70% 1000Jb $92,700.27 

2E3N12 SOIL TO NP-06 (BENCHES) $113,607.00 $97,473.14 $17,552.71 $79,920.43 $16,133.86 86% 1000Jb $33,686.57 

2E3N13 HAUL SHALE FROM NP-WS-31 TO NP-D9 $65,168.72 $53,518.46 $7,894.30 $45,624.16 $11,650.26 82°Al 100% $19,544.56 

2E3N14 SHALE BORROW TO NP-04 $49,144.13 $49,14413 $11,382.07 $37,762.06 $0.00 100°Al 1 000Jb $11,382.07 

2E3N15 SHALE BORROW TO NP-05 $136,500.00 $116,723.15 $23,191.46 $93,531.69 $19,776.85 86°..1J 1000AJ $42,968.31 

2E3N16 HAUL SHALE FROM NP-WS-31 TO NP-DB $21,348.99 $20,797.90 $4,155.64 $16,642.26 $551.09 97°11l 1 000Jb $4,706.73 

2E3N17 HAUL SHALE FROM NP-WS-31 TO NP-D10 $84,240.00 $88,675.18 $18,554.38 $70,120.80 ($4,435.18) 105°..1J 1000Jb $14,119.20 

2E3N18 HAUL SHALE FROM NP-WS-03 TO NP-D3 $83,873.00 $77,407.80 $15,259.07 $62,148.73 $6,465.20 92% 100°Al $15,197.27 

2E3N19 HAUL SHALE FROM NP-WS-03 TO NP-D2 $81,152.00 $77,153.57 $15,645.08 $61,508.49 $3,998.43 95"11l 100% $12,619.51 

2E3N20 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00 

2E3N21 HAUL SHALE FROM NP-WS-03 TO NP-D1 $0.00 $0.00 $0.00 $0.00 $0.00 0% OOAJ $0.00 

NP COVER PLACEMENT SUBTOTAL $2,159,202.12 $1 ,921 ,232.05 $375,221.21 $1,546,010.84 $237,970.07 89% 900,k $313,949.28 

2E3S01 SOIL BORROW SP-OP-35(SP-D1)FROM SP-SB $176,082.00 $102,362.82 $6,741.69 $95,621.13 $73,719.18 58% 1000,k $28,375.87 

2E3S02 SOIL BORROW SP-WS-17(SP-D2)FROM SP-SE $135,933.00 $147,803.17 $30,438.88 $117,364.29 ($11 ,870.17) 109% 1 OOO,k $18,568.71 

2E3S03 SOIL BORROW SP-03 FROM SP-SB-44 $671 ,269.00 $206,210.99 $44,691.54 $161,519.45 $465,058.01 31 °,k 1000,k $509,749.55 

2E3S04 HAUL SOIL FROM SP-SB-42 TO SP-04 $238,662.00 $233,615.42 $52,847.23 $180,768.19 $5,046.58 98% 1000,k $57,893.81 

2E3S05 HAUL SOIL FROM SP-SB-42 TO SP-D5 $133,454.00 $53,665.97 $9,476.24 $44,189.73 $79,788.03 40°.-t 100°,k $89,264.27 

2E3S06 HAUL SOIL FROM SP-SB-42 TO SP-D6 $164,704.00 $92,218.84 $16,488.41 $75,730.43 $72,485.16 56°A 100% $88,973.57 

2E3S07 HAUL SOIL FROM SP-SB-42 TO SP-D7 $300,498.00 $220,918.54 $51,097.28 $169,821.26 $79,579.46 74% 100% $100,808.74 

2E3S08 SOIL BORROW (DB) FROM SP-SB-44 $425,531.00 $396,859.91 $81,966.27 $314,893.64 $28,671.09 93% 1000Jb $110,637.36 

2E3S09 SOIL BORROW (D9) FROM SP-SB-42 $446,808.00 $372,735.22 $80,229.00 $292,506.22 $74,072.78 83% 100% $154,301.78 

2E3S10 HAUL SOIL FROM SP-SB-42 TO SP-D10 $0.00 $0.00 $0 00 $0.00 $0.00 0% 0% $0.00 

2E3S11 SOIL BORROW (SP-D11) FROM SP-SB-42 $236,109.02 $236,109.02 $56,194.87 $179,914.15 $0 00 100% 100% $56,194.87 

2E3S12 SOIL BORROW (SP-D12) FROM SP-SB-43 $244,568.98 $87,248.71 $13,352.44 $73,896.27 $157,320.27 36% 100% $170,672.71 

2E3S13 SOIL BORROW (SP-D1B) FROM SP-SB-50 $262,362.00 $205,115.25 $25,778.20 $179,337.05 $57,246.75 78% 1000,k $83,024.95 

2E3S14 SHALE BORROW (SP-13A)FROM SP-WS-17 $26,370.00 $23,973.73 $4,603.27 $19,370.46 $2,396 27 91% 1000..t $6,999.54 
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2E3S15 SHALE BORROW (SP-13B)FROM SP-WS-17 $77,217.00 $0.00 $0.00 $0.00 $77,217.00 0% 0% $0.00 
2E3S16 SHALE BORROW SP-PS-01 FROM SP-WS-07 $83.484.00 $67,408.25 $11,198.25 $56,210 00 $16,075.75 81% 1 000;b $20,636.00 
2E3S17 SHALE BORROW (SP-14) FROM SP-WS-07 $39,234 00 $32,170.93 $6,925.41 $25,245.52 $7,063.07 82% 100% $13,988 48 
2E3S18 HAUL SHALE FROM SP-WS-07 TO SP-04 $190,818.00 $178,325.44 $21,841.37 $156,484.07 $12,492 56 93°tb 100% $34,333.93 
2E3S19 HAUL SHALE FROM SP-WS-07 TO SP-D10 $14,368 00 $29,466.81 $6,594 24 $22,872 57 ($15,098 81) 205% 100% ($10,300.57) 
2E3S20 HAUL SHALE FROM SP-WS-07 TO SP-38 $14,947.00 $34,876.68 $7,376.80 $27,499.88 ($19,929.68) 2330;\ 100% ($16,005 88) 
2E3S21 HAUL SHALE FROM SP-WS-07 TO SP-10 $21,143.00 $31,850.32 $16,581.20 $15,269.12 ($10,707.32) 151% 100% $3,996.88 

SP COVER PLACEMENT SUBTOTAL $3,903,562.00 $2,752,936.02 $544.422.59 $2,208,513 43 $1 '150,625.98 71% 900;b $1,522,114.57 
2E3J01 HAUL SOIL FROM JP-SB-53 TO D4 $408,704 00 $397,560.89 $66,390.57 $331.170.32 $11,143 11 97°tb 100% $77,533 68 
2E3J02 HAUL SOIL FROM JP-SB-53 TO D5 $243,698.00 $285,454.96 $33,269.36 $252,185.60 ($41 '756.96) 117°tb 100% ($8,487.60) 
2E3J03 HAUL SOIL FROM JP-SB-53 TO D6 $355,691.00 $0.00 $0.00 $0.00 $355,691 00 0% 0% $0 00 
2E3J04 HAUL SOIL FROM JP-SB-53 TO D9A $74,184 00 $0 00 $0 00 $0.00 $74,184.00 0% 00;\ $0 00 
2E3J05 HAUL SOIL FROM JP-SB-53 TO D1 $478,170.00 $7,774.52 $1,359.13 $6.415.39 $470,395 48 2% 00;b $0.00 
2E3J06 HAUL SOIL FROM JP-SB-53 TO D3 $123,522 00 $0.00 $0.00 $0.00 $123,522.00 0% 0% $0 00 
2E3J07 HAUL SOIL FROM JP-SB-64 TO D2 $249,543.00 $1,260.28 $184.21 $1,076.07 $248,282.72 1 O;b 00fi $0.00 
2E3J08 HAUL SOIL FROM JP-SB-64 TO D7 $373,032 00 $122,584.55 $25,059 86 $97,524.69 $250,447.45 33°;6 0% $0.00 
2E3J09 HAUL SOIL FROM JP-SB-64 TO D11 $397,218 00 $48,257 27 $9,623 95 $38,633.32 $348,960.73 12% OOAJ $0.00 
2E3J10 HAUL SOIL FROM JP-SB-64 TO D12 $269,242.00 $236,193 78 $47,606.33 $188,587.45 $33,048 22 88% 900;\ $59,700.39 
2E3J11 HAUL SOIL FROM JP-SB-54 TO D16 $143,157 00 $128,163.72 $25,606.73 $102,556 99 $14,993.28 90% 57% ($36, 767 .54) 
2E3J12 HAUL SOIL FROM JP-SB-54 TO D15 $89,250 00 $0.00 $0.00 $0.00 $89,250.00 0% oa;t $0.00 
2E3J13 DELETED 1990 (JP-SB-54) $0.00 $0.00 $0.00 $0.00 $0.00 OOAJ 00fi $0.00 
2E3J14 DELETED 1990 (JP-SB-54) $0 00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00 
2E3J15 SOIL COVER FOR H-1 MINE AREA $14,640.00 $8,063.31 $1,575.77 $6,487.54 $6,576.69 55°!6 1000AJ $8,152.46 
2E3J16 SOIL JP-D13 $379.413.00 $0.00 $0.00 $0.00 $379,413 00 0% 00;\ $0.00 

2E3J17 SOIL JP-088 $590,808.00 $0.00 $0.00 $0.00 $590,808.00 0% o% $0.00 

2E3J18 HAUL SHALE FROM JP-WS-19 TO D4 $0.00 $0.00 $0.00 $0.00 $0 00 0% OOAJ $0.00 

2E3J19 HAUL SHALE FROM JP-WS-15 TO 01 $146,718.00 $94.87 $4.76 $90.11 $146,623.13 00/C 0% $0.00 

2E3J20 HAUL SHALE FROM JP-WS-15 TO D2 $109,361 00 $102,298.40 $21 '143.01 $81,155.39 $7,062.60 94% 100% $28,205.61 

2E3J21 HAUL SHALE FROM JP-WS-15 TO D7 $188,892.00 $0.00 $0.00 $0.00 $188,892.00 0% 00;\ $0.00 

2E3J22 HAUL SHALE FROM JP-WS-15 TO D11 $277,001 00 $0.00 $0 00 $0.00 $277,001.00 0% OOAJ $0.00 

2E3J23 HAUL SHALE FROM JP-WS-15 TO 012 $88,992.00 $77,608.22 $14,949.77 $62,658.45 $11,383.78 87% 100% $26,333.55 

2E3J24 HAUL SHALE FROM JP-WT -02 TO DBA $610,584 00 $0 00 $0 00 $0.00 $610,584.00 0% 0% $0 00 
----- -----

2E3JOBA JP-W0-07 TO BACKFILL $803,400 00 $649,914 46 $150,789.26 $499,125.20 $153,485 54 81% 70% $90,364 00 ---
2E3J26 SHALE J-013 $109,064 00 $0.00 $0.00 $0.00 $109,064.00 00;\ OOA $0.00 

2E3J27 SOILJP-04 $582,802.00 $0.00 $0.00 $0 00 $582,802.00 0% OOA $0.00 

2E3J28 HAUL SHALE FROM JP-WT-02 TO 015 $84,872.00 $0.00 $0.00 $0.00 $84,872 00 00,-i 00;1 $0.00 

2E3J29 HAUL SHALE FROM JP-WT-02 TO 016 $165,212.00 $89,409.82 $17,874.77 $71,535 05 $75,802.18 54% 1% ($6,988,293.00) 

JP COVER PLACEMENT SUBTOTAL $7,357,170 00 $2,154,639.05 $415,437 48 $1,739,201.57 $5,202,530 95 29% 12°;\ ($6,743,258.45) 

COVER PLACEMENT CA TOTAL I $13.419,934. 12 II $6,828,807.12 I $1 , 335, 081_. 2_8-'1---'-$--'5,_49_3.;_, 7...:.2_5._8_4 ..ull~.;_$6--'-, 5_9_1 ...:.· 1_27_o_o_/'---__ s_1_0AJ.L/ ___ 3o_o&l...L...----'-'($---'-4'----', 9_07--'-, 1_9_4_. 6--'-'0) 1 
CONTAM SOIL EXV 

2E4N01 HAUL CS FROM NP-CS-23/24 TO NP-OP-20 $106,304 00 -- $89,655.64 $20,825.-16--$68,830.48 $16,648 36 84°Al 1 000Jb $28,921 52 
2E4N01A NORTH RIO PAGUATE-EAST $45,600 00 $45,481.17 $10,334 34 $35,146.83 $118 83 100% 100% $10,453 17 
2E4N01B NORTH RIO PAGUATE-WEST $45,600 00 $45,478.72 $10,246 14 $35,232 58 $121.28 100% 100% $10,367.42 

1--- ----------~-
NP CONTAMINATED SOIL SUBTOTAL $197,504 00 $180,615.53 $41,405 64 $139,209 89 $16,888.47 91% 94% $49,742 11 

[2_E4S01 FM SP-CS-27/28/31133/53 TO SP-OP-34 $162,633.00 - $124,016.78 ~26,289 04 $97,727.74 $38.616 22 76% 80% ($20,545 68) 
-------~-------------~-- ----------------- - ----------- ----------------
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•A> OF REPORTED ESTIMATED 

TOTAL COST PTD ACTUAL ACTUAL REMAINING ESTIMATE % VARIANCE 

WBSIDNO, WORK PACKAGE DESCRIPTION ESTIMATE ACTUAL COST EQUIP CREDIT CASH FLOW COST ESTIMATE SPENT COMPLETE AT COMPLETION 
2E4S02 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00 $0.00 $0.00 Oo,t o•..t $0.00 

2E4S03 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00 $0.00 $0.00 OOAJ o•..t $0.00 

2E4S04 SP-CS-33 $0.00 $0.00 $0.00 $0.00 $0.00 OOAJ o•..t $0.00 

2E4S05 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00 $0.00 $0.00 0% o•..t $0.00 

2E4S06 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00 $0.00 $0.00 O~..t o•AJ $0.00 

2E4S07 COMPLETED 1990 (SP-CS-62/32 TO SP-OP-35 $11,432.00 $23,146.83 $5,923.73 $17,223.10 ($11 ,714.83} 202•.-t 1000AJ ($8,934.10} 

SP CONTAMINATED SOIL SUBTOTAL $174,065.00 $147,163.61 $32,212.77 $114,950.84 $26,901.39 85•.-t 50°Al ($29,479.78} 

2E4J01 HAUL CS FROM JP-CS-36 TO JP-OP-41 $134,869.80 $68,461.98 $5,972.27 $62,489.71 $66,407.82 51•.-t 85°Al $61,352.49 

2E4J02 HAUL CS FROM JP-CS-38/37 TO JP-OP-41 $28,204.02 $48,663.25 $142.91 $48,520.34 ($20,459.23} 1730Ji: 100% ($20,316 32} 

2E4J03 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00 $0.00 $0.00 o•..t O% $0.00 

2E4J04 COMBINED INTO 2E4J02 $0.00 $0.00 $0.00 $0.00 $0.00 OOAJ O% $0.00 

JP CONTAMINATED SOIL SUBTOTAL $163,073.82 $117,125.23 $6,115.18 $111,010.05 $45,948.59 720AJ 91 °ro $41,036.17 

2E41 CONTAMINATED SOIL CA TOTAL I $534,642.82 II $444,904.37 I $79,733.59 1 $365. 11o.18 II $89,738.45 1 $61.298.51 1 

HIGHWALL RECLAM 
2E5N01 TRIM NP HIGHWALLS $78,967.00 $1,005.96 $190.14 $815.82 $77,961.04 1 OAJ 1oo•..t $64,287.18 

2E5N02 SCALE NP HIGHWALLS $62,262.00 $0.00 $0.00 $0.00 $62,262.00 0% 100°Al $61,249.00 

NP HIGHWALL SUBTOTAL $141 ,229.00 $1,005.96 $190.14 $815.82 $140,223.04 1% 100°Al $125,536.18 

2E5S01 TRIM SP HIGHWALLS $77,047.00 $29,160.64 $0.00 $29,160.64 $47,886.36 3S•ro 1000AJ $34,022.36 

2E5S02 SCALE SP HIGHWALLS $75,469.00 $29,160.63 $0.00 $29,160.63 $46,308.37 390AJ 1oo•..t $45,058.37 
SP HIGHWALL SUBTOTAL $152,516.00 $58,321.27 $0.00 $58,321.27 $94,194.73 3QO,t, 100°AJ $79,080.73 

2E5J01 TRIM JP HIGHWALLS $0.00 $0.00 $0.00 $0.00 $0.00 oo,u 100°h $0.00 

2E5J02 SCALE JP HIGHWALLS $0.00 $0.00 $0.00 $0.00 $0.00 0% 100% $0.00 

JP HIGHWALL SUBTOTAL $0.00 $0.00 $0.00 $0.00 $0.00 0% 0~ $0.00 

2E51 HIGHWALLCATOTAL 1 $293,745.00 II $59,327.231 $190.141 $59,137.0911 $234,417.77 1 $204,616.91 1 

EROSION CONTROL 

2E6N01A RIO MOQUINO-EROSION CONTROLS $219,919.00 $102,985.11 $578.58 $102,406.53 $116,933.89 470AJ 5QOJi: $15,105.94 

2E6N02 DELETE RIO MOQUINO CHANNEL $0.00 $0.00 $0.00 $0.00 $0.00 oo,u o•..t $0.00 

2E6N03 DELETED 1990 (BEDDING MATERIAL) $0.00 $0.00 $0.00 $0.00 $0.00 OOAJ OO..t $0.00 

RIO MOQUINO AND NP DITCH SUBTOTAL. $219,919.00 $102,985.11 $578.58 $102,406.53 $116,933.89 47•.-t o•..t $15,105.94 

j2E6X01 DELETED 1990 (QUARRY ROCK) $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00 

j2E6X02 DELETED 1990 (PROCESS ROCK) $0.00 $0.00 $0.00 $0.00 $0.00 0% OOAJ $0.00 

ROCK SUBTOTAL $0.00 $0.00 $0.00 $0.00 $0.00 0% O% $0.00 

2E61 EROSION CONTROLCA TOTALj $219,919.00 II $102,985.11 I $578.58 1 $102,406.53\\ $116,933.89 1 $15,105.941 

EARTHWORKTASKTOTAL I $39,303,659.221! $22,182,558.21 I $4,219,295.37\$17,963,262.8411 $17,341,020.01 I 56~ $15.875.38 1 

UG ENTRIES ABAN 

2S1N01 SEAL PW 213 UG ENTRY: NP SUBTOTAL $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 

I2S1S01 I SEAL P-13 ADIT $o.oo 11 $o.oo 1 $o.oo 1 $o oo 11 $o.oo 1 $o.oo 1 
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%OF REPORTED ESTIMATED 

TOTAL COST PTD ACTUAL ACTUAL REMAINING ESTIMATE % VARIANCE 

WBSIONO, WORK PACKAGE DESCRIPTION ESTIMATE ACTUAL COST EQUIP CREDIT CASH FLOW COST ESTIMATE SPENT COMPLETE AT COMPLETION 

2S1S02 SEAL P-10 DECLINE $13,844.00 $7,886.94 $281.22 $7,605.72 $5,957.06 570J!J 1000J! $6,238.28 

2S1S03 COMPLETE 1990 (H-1 ADin $10,902.00 $734.25 $58.18 $676.07 $10,167.75 7% 100% $10,225.93 

2S1S04 SEAL VENT HOLES $56,640.00 $11,824.73 $10.00 $11,814.73 $44,815.27 21% 1000J! $28,942.27 

2S1S05 COMPLETE 1990 (DRILL HOLES) $0.00 $0.00 $0.00 $0.00 $0.00 0% 1000J! $0.00 

SP UG ENTRIES ABANDON SUBTOTAL $81,386.00 $20,445.92 $349.40 $20,096.52 $60,940.08 25% 56 0J! $45,406.48 

2S1J01 SEAL JP-SS-50 ENTRIES $2,748.00 $0.00 $0.00 $0.00 $2,748.00 0_% 0% $0.00 

2S1J02 SEAL JP-PS-46 ENTRIES $2,748.00 $822.26 $100.44 $721.82 $1,925.74 30% 30% $341.93 

JP UG ENTRIES ABANDON SUBTOTAL $5,496.00 $822.26 $100.44 $721.82 $4,673.74 15% 140J!> $341.93 

2S1 I UG ENTRIES ABANDON CA TOTAL I $86,882.oo II $21,268.18 1 $449.841 $20,818.3411 $65,613.82 1 24%J 510/0j $45,748.41 1 

PIT WATER 
2S2N01 COMPLETE 1990 (NP Pin $141,666.00 $161,935.47 $36,761.23 $125,174.24 ($20,269.47) 1140J! 1000J!J $16,491.76 

2S2S01 DISPOSE OF SP PIT WATER $93,920.00 $128,155.26 $23,736.58 $104,418.68 ($34,235.26) 136% 1000J!J ($12,033.68) 

2S2J01/AIB DISPOSE OF JP WA TER-PY91/92/93 $387,408.00 $137,162.94 $37,760.41 $99,402.53 $250,245.06 35% 70% $229,063.39 

252 PIT WATER CA TOTAL $622,994.00 $427,253.67 $98,258.22 $328,995.45 $195,7 40.33 69°11 840J!J $233,521.47 

SURF STRUC OEM 

2S3N01 COMPLETE 1990 (NP SURF. STRUC.) $2,947.00 $1,172.41 $0.00 $1,172.41 $1,774.59 40°.-t 1000J!J $1,774.59 

2S3S01 DEMOLISH SP SURFACE STRUCTURES $57,896.00 $48,871.73 $2,495.40 $46,376.33 $9,024.27 84% 9QOJ!> $6,366.74 

2S3J01 DEMOLISH JP SURFACE STRUCTURES $114,986.00 $112,902.68 $4,016.93 $108,885.75 $2,083.32 980J!J 950J!> ($24,272.58) 

2S3 SS DEMOLiliON CA TOTAL $175,829.00 $162,946.82 $6,512.33 $156,434.49 $12,882.18 930J!J 81% ($16, 131.24) 

SURF STRC OECOM 

2S4XY NOT ASSIGNED I so.oo 11 so.oo 1 so.oo 1 so.oo 11 so.oo 1 ooA>j ooroj $0.00 J 
2S4 ss DECOM CA TOTAL I $0.00 ll so.oo 1 $0.00 l $0.00 ll so.oo 1 ooroj ooroj $0.00 J 

PEAMSTRUC 
2S5N01 CONSTRUCT PERMANENT ACCESS ROADS:NP $0.00 $0.00 $0.00 $0.00 $0.00 0% OOJ!> $0.00 

2S5N02 CONSTRUCT PERMANENT FENCES: NP AREA $0.00 $0.00 $0.00 $0.00 $0.00 0% OOJ!l $0.00 

NP STRUCTURES SUBTOTAL $0.00 $0.00 $0.00 $0.00 $0.00 OOJ! oo..t $0.00 

2S5S01 CONSTRUCT PERMANENT ACCESS ROADS:SP $0.00 $0.00 $0.00 $0.00 $0.00 0% oo..t $0.00 

2S5S02 CONSTRUCT PERMANENT FENCES: SP AREA $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00 

SP STRUCTURES SUBTOTAL $0.00 $0.00 $0.00 $0.00 $0.00 0% oo..t $0.00 

2S5J01 CONSTRUCT PERMANENT ACCESS ROADS: JF $41,616.00 $0.00 $0.00 $0.00 $41,616.00 OOJ!l OOJ! $0.00 

2S5J02A RIO MOQUINO DROP STRUCTURE $0.00 $0.00 $0.00 $0.00 $0.00 0% OOJ! $0.00 

JP STRUCTURES SUBTOTAL $41,616.00 $0.00 $0.00 $0.00 $41,616.00 OOJ!l OOJ!J $0.00 

2S5J09 CONSTRUCT PERMANENT FENCES: ALL AREA $151,565.00 $189,162.14 $3,403.75 $185,758.39 ($37,597.14) ($61,950.39) 

ALL STRUCTURES SUBTOTAL $151,565.00 $189,162.14 $3,403.75 $185,758.39 ($37,597.14) ($61 ,950.39) 

zssl PERMANENT STRUCTURES CA TOTAL I $193,181.oo II $189,162.14 1 $3,403.751 $185,758.39 II $4,018.861 98%1 730ft1 ($61 ,950.39) 1 

STRUCTURESTASKTOTAL I s1.o1s,s86.oo II $8oo.6so.81 I $108,624.141 s692,oo6.67 II $278.255.19 1 74%j 790&\ $201,188,241 

SEEDBEDS 
2R1 N01 PREPARE BED & SEED NP FLAT AREAS $137,966 00 $137,691.26 $8.24 $137.683.02 $274.74 ($15,015.13) 
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%OF REPOflTED ESTIMATED 

TOTAL COST PTD ACTUAL ACTUAL REMAINING ESTIMATE % VAfliANCE 

WBSIDNO. WORK PACKAGE DESCRIPTION ESTIMATE ACTUAL COST EQUIP CREDIT CASH FLOW COST ESTIMATE SPENT COMPLETE AT COMPLETION 

2R1N02 PREPARE BED & SEED NP SLOPE AREAS $82,344.00 $52,417.41 $0.00 $52.417.41 $29,926.59 64% 9QOJt $24,102.43 

NP SEEDING SUBTOTAL $220,310.00 $190,108.67 $8.24 $190,100.43 $30,201.33 860Jt 9QOJt $9,087.30 

2R1S01 PREPARE BED & SEED SP FLAT AREAS $363,458.00 $156,557.37 $819.15 $155,738.22 $206,900.63 43°A 66°A $127,491.00 

2R1S02 PREPARE BED & SEED SP SLOPE AREAS $198,047.00 $51,501.21 $239.93 $51,261.28 $146,545.79 26°A 5QOJt $95,524.44 

2R1S03 COMPLETE 1990 (RESEED AT HOUSING AREA) $54,917.00 $45,155.70 $0.00 $45,155.70 $9,761.30 820Jt 1 000Jt $9,761.30 

SP SEEDING SUBTOTAL $616,422.00 $253,214.28 $1,059.08 $252,155.20 $363,207.72 41% 660Jt $232,776.74 

2R1J01 PREPARE BED & SEED JP FLAT AREAS $842,081.00 $0.00 $0.00 $0.00 $842,081.00 OOJt OOJt $0.00 

2A1J02 PREPARE BED & SEED SP SLOPE AREAS $421,448.00 $0.00 $0.00 $0.00 $421,448.00 0% 0% $0.00 

JP SEEDING SUBTOTAL $1 ,263,529.00 $0.00 $0.00 $0.00 $1 ,263,529.00 OOA OOJt $0.00 

2R1 I SEEDING CA SUBTOTAL I $2.1 oo.261.oo II $443,322.95 I $1,067.321 $442,255.63 II $1 ,6s6,938.os 1 210Alj 240Alj $241 ,864.04 I 

IRRIGATION 
2R2N01 DELETED 1990 (IRRIGATION) 0.00 $0.00 $0.00 $0.00 $0.00 $0.00 

I2R2S01 jDELETED 1990 (IRRIGATION) $o.oo n $o.oo 1 $0.oo 1 $o.oo 11 $o.oo 1 0~ ooAlj $o.oo 1 

12R2J01 I DELETED 1990 (IRRIGATION) $0.00 $o.oo 1 $o.oo 1 $o.oo 11 $o.oo 1 ooAlj ooAlj $o.oo 1 

2R21 IRRIGATIONCASUBTOTAL j $0.00 $o.oo 1 $o.oo 1 $o.oo 11 $o.oo 1 ooAlj ol $o.oo 1 

I2R REVEGETATION TASK TOTAL I $2,100,261.00 $443,322.95 1 $1,067.321 $442,255.63 11 $1,656,938.05 1 21~ ol $241,864.041 

TERRACING 
2T1 N01 TERRACING NP AREA: 1200 LF $5,100.00 $0.00 $0.00 $0.00 $5,100.00 OOJt OOJt $0.00 

2T1S01 TERRACING SP AREA: 19100 LF $81 '175.00 $46,642.47 $2,806.83 $43,835.64 $34,532.53 57°Al 1000AJ ($43,835.64) 

2T1J01 TERRACING JP AREA: 29000 LF $184,875.00 $0.00 $0.00 $0.00 $184,875.00 0% OO,t $0.00 

2T1 TERRACING CA SUBTOTAL $271,150.00 $46,642.47 $2,806.83 $43,835.64 $224,507.53 17o,t OOJt ($43,835.64) 

SPECIAL CASES 

2T2S01 CUT SP-SW-06 SLOPES- OAK CANYON $0.00 $0.00 $0.00 $000 0% OOJt $0.00 

2T2J01 $1 ,077,37 4.00 $0.00 $0.00 $0.00 $1,077,374.00 0% OOJt $0.00 

2T2J02 $0.00 $0.00 $0.00 $0.00 0% OOJt $0.00 

2T2J03 CUT JP-W0-03A/3B/4A/4B SLOPES $0.00 $0.00 $0.00 $0.00 0% OOJt $0.00 

2T2PLR MISC REPAIRS PY-93 FORCE ACCOUNT $0.00 $0.00 $0.00 $0.00 0% OOJt $0.00 

2T2N01 CUT NP-W0-01 BENCHES-RIO MOQUINO $580,556.20 $570,695.93 $117,243.53 $453,452.40 $9,860.27 98% 1000AJ $250,000.00 

2T2 SPECIAL CA SUBTOTAL $1,657,930.20 $570,695.93 $117,243.53 $453,452.40 $1 ,087,234.27 34% OOAJ $250,000.00 

I TERRACING/SPECIAL TASK 1 $1.929,o8o.2o II $617.338.40 1 $12o,oso.361 $497,288.04]1 $1,311,741.80 1 $206,164.361 

CONSTRUCTION TOTAL I $47,741,639.421! $26,750,898.08) $4,462,068.77) $22.288,829.31 II $21,054,810.08) $849,813.so 1 
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PY93 ACTUAL ACTUAL 

WBSIDNO. WORK PACI<AGE DESCRIPTION ACTUAL COST EQUIP CREDIT CASH FLOW 

POLMGMT 
1 P1 L01 PROJECT MANAGEMENT- PY90 $0.00 $0.00 $0.00 

1 P1 LOlA PROJECT MANAGEMENT- PY91 $0.00 $0.00 $0.00 

1 P1 L01 8 PROJECT MANAGEMENT- PY92 $0.00 $0.00 $0.00 

1P1L01C PROJECT MANAGEMENT- PY93 $66,066.83 $0.00 $66,066.83 

1P1L01D $0.00 $0.00 $0.00 

I POL MANAGEMENT CA TOTAL $66,066.83 1 $o.oo 1 $66,066.83 1 

AlE 
1P2L01 PRIOR DESIGN AND SPECIFICATIONS $0.00 $0.00 $0.00 

1P2L02 PRIOR AND ONGOING LEGAL EXPENSE $84.00 $0.00 $84.00 

1P2L03 PRIOR POL EXPENSE $0.00 $0.00 $0.00 

I ENGINEERING CA TOTAL $84.oo 1 $o.oo 1 $84.oo 1 

I POL MANAGEMENT TASK TOTAL $66,150.83 1 $o.oo 1 $66,150.831 

CMC 
1C1L01 &01A ENGINEERING SVCS. CONTRACT: PY90 & PY9 $0 00 $0.00 $0.00 

1C1L01C ENGINEERING SVCS. CONTRACT: PY93 $13,163.64 $0.00 $13,163.64 

1C1L01B ENGINEERING SERVICES--PY92 $0.00 $0.00 $0.00 

1C1L05B ENVIRONMENTAL MONITORING: PY92 $0.00 $0.00 $0.00 

1C1 L05 & 05A ENVIRONMENTAL MONITORING: PY90 & PY91 $0.00 $0.00 $0.00 

1C1L05C ENVIRONMENTAL MONITORING: PY93 $18,401.11 $0.00 $18,401.11 

!CONSTRUCTION MANAGEMENTCATOTAL $31.564.75 1 $o.oo 1 $31,564.75 1 

INTERIMCMC 

1C2L01 COMPLETE 1989 (CON ST. MGMT.) $0.00 $0.00 $0.00 

1C2L02 COMPLETE 1989 (CMC PURCHASES) $0.00 $0.00 $0.00 

1C2L03B COMPLETE 1990 (ENV. MONITORING) $0.00 $0.00 $0.00 

!INTERIM CMC CA TOTAL $o.oo 1 $o.oo 1 $o.oo 1 

CONTINGENCY 
1C3L01 MITIGATION PER CO-OP AGREEMENT $0.00 $0.00 $o.oo 1 

1C3L02 REVEGETATION PER CO-OP AGREEMENT $0.00 $0.00 $o.oo 1 

1C3L03 PAGUATE REPAIR FUND $0.00 $0.00 $0.00 

1C3 CO....OP AGREEMENT CONTINGENCY CA TOTA $0.00 $0.00 $o.oo 1 

!CONSTRUCTION MANAGEMENT TASK TOTAL I $31,564.75 1 $o oo 1 $31 ,564.75 1 
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I MANAGEMENT TOTAL $97,715.58 1 $o.oo 1 $97,715.58 1 

LCCADMIN 
2L1L01 COMPLETE 1990 (LCC G&A) I $o.oo 1 $o.oo 1 $o.oo 1 

2L1L02A LCC MARGIN--REFUND FOR OVERRUNS I ($26,272.98J 1 $o.oo 1 ($26,272.98J 1 

I LCC COSTS CA TOTAL ($26,272.98) 1 $o.oo 1 ($26,272.98) 1 

2L2L01 &L03 1990 LCC MOB, G&A, INS. $0.00 $0.00 $0.00 
2l2l02, 02A LCC INSURANCE: INTERIM, PY90. PY91 $0.00 $0.00 $0 00 
2L2L02B LCC INSURANCE-PY92 $0.00 $0.00 $0.00 
2L2L02C LCC INSURANCE-PY93 $112,252.00 $0.00 $112,252.00 

I LCC START-UP COSTSCA TOTAL $112,252.00 J $o.oo 1 $112,252.00 J 

j2L I LCC ADMINISTRATION TASK TOTAL $85,979.02 1 $o.oo I $85,979.02 1 

MOBILIZATION 
2M1L01 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00 
2M1L05 COMPLETE 1990 (SMALL TOOLS) $0.00 $0.00 $0.00 
2M1L06 COMPLETE 1990 (REMODELING) $0.00 $0.00 $0.00 
2M1L07 COMPLETE 1990 (RECONDITIONING) $0.00 $0.00 $0.00 
2M1L08 COMPLETE 1990 (SHOPS) $0.00 $0.00 $0.00 
2M1X01 BARRICADING ROAD CLOSURE $0.00 $0.00 $0.00 

j2M1 /MOBILIZATION CATOTAL $o.oo 1 $o.oo I $o.oo 1 

LAND SURVEY 

2M2N01 LAND SURVEY NP AREA $0.00 $0.00 $0.00 

2M2S01 LAND SURVEY SP AREA $0.00 $0.00 $0.00 

2M2J01 LAND SURVEY JP AREA $0.00 $0.00 $0.00 

2M2J01B LAND SURVEY PY93 $50,219.70 $4,716.18 $45,503.52 

2M2 LAND SURVEY CA TOTAL $50,219.70 $6,551.42 $43,668.28 

TRAINING 

2M3L01 COMPLETE 1990 (MOB. OP. TRAINING) $0.00 $0.00 $0.00 

2M3L02, 02A OPERATOR TRAINING-PY90 & PY91 $0.00 $0.00 $0.00 

2M3l02B OPERATOR TRAINING-PY92 $218.51 $0.00 $218.51 

2M3L02C OPERATOR TRAINING-PY93 $35,128.51 $0.00 $35,128.51 

2M3 LCC TRAINING CA TOTAL $35,347.02 $O.oo· $35,347.02 

\MOBILIZATION TASKTOTAL $85,566.72 1 $4,716.1$ 1 $ao.aso.54 1 

BACKFILLING 
2E1 N01 COMPLETE 1990 (NP HAUL ROADS) $0.00 $0.00 $0 00 
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2E1N02 HAUL TO NP PIT: NP-PS-17 $0.00 $0.00 $0.00 

2E1N03 COMPLETED 1990 (NP-PS-18) $0.00 $0.00 $0.00 

2E1N04 COMPLETED 1990 (NP-PS-14) $0.00 $0.00 $0.00 

2E1N05 COMPLETED 1990 (NP-PS-15) $0.00 $0.00 $0.00 

2E1N06 COMPLETED 1990 (NP-PS-16) $0.00 $0.00 $0 00 

2E1N07 COMPLETE 1990 (SP-PS-01) $0.00 $0.00 $0.00 

2E1N08 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00 

2E1N09 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0 00 $0.00 

2E1N10 HAUL TO NP PIT: NP-WT -10 $0.00 $0.00 $0.00 

2E1N11 COMPLETE 1990 (NP-PS-13) $0.00 $0.00 $0.00 

2E1N12 COMPLETE 1990 (NP-WS-19) $0.00 $0.00 $0 00 

NP BACKFILLING SUBTOTAL $0.00 $0.00 $0.00 

2E1S01 CONSTRUCT SP HAUL ROADS $0 00 $0.00 $0.00 

2E1S02 HAUL SP-PS-02 TO SP-OP-34 $0.00 $0.00 $0.00 

2E1S03 SP-PS-02 ADDITIONAL VOLUME $0 00 $0.00 $0.00 

SP BACKFILLING SUBTOTAL $0.00 $0.00 $0.00 

2E1J01/01 B JP HAUL ROADS & RAMPS THRU PY93 $12,684.64 $2,593.61 $10,091.03 

2E1J02 HAUL JP-PS-23 TO JP-OP-41 $9,466.20 $0 00 $9,466.20 

2E1J03 HAUL JP-PS-24 TO JP-OP-41 $73,831.65 $16,491.74 $57,339.91 

2E1J04 HAUL JP-PS-25 TO JP-OP-41 $619,228.49 $144,206.22 $475,022.27 

2E1J05 HAUL JP-PS-26 TO JP-OP-41 $10,105.00 $0.00 $10,105.00 

2E1J06 HAUL JP-W0-10 TO JP-OP-41 $0.00 $0.00 $0.00 

2E1J07 HAUL JP-PS-27 TO JP-OP-41 $0 00 $0.00 $0.00 

2E1J08 HAUL JP-WO-Q7 TO JP-OP-41 $35,346.51 $7,361.37 $27,985.14 

2E1J09 HAUL JP-W0-12 TO JP-OP-41 $9,799 30 $1,845.77 $7,953.53 

2E1J10 HAUL JP-WS-08 TO JP-OP-41 $0.00 $0.00 $0.00 

2E1J11 HAUL JP-WS-15 TO JP-OP-41 $0.00 $0.00 $0.00 

2E1J12 HAUL JP-W0-71 TO JP-OP-41 $139,476.04 $31,914.54 $107,561.50 

2E1J13 HAUL JP-W0-03 TO JP-OP-41 $24,592.52 $0.00 $24,592.52 

2E1J14 HAUL JP-WS-13/W0-20 TO JP-OP-42 $0.00 $0.00 $0.00 

2E1J15 JACKPILE HAUL ROADS-FORCE ACCOUNT $0.00 $0.00 $0.00 

JP BACKFILLING SUBTOTAL $934,530.35 $204,413.25 $730,11710 

I2E1 I BACKFILLING CA TOTAL $934,530.35 I $204,413 251 $730,117.10 1 

DUMP SLOPING 

2E2N01 CUT BENCH NP-W0-01 $5,129.47 $0.00 $5,129.47 

2E2N02 CUT SLOPES NP-W0-02(BENEATH NP-PS-17) $0.00 $0.00 $0.00 

2E2N03 CUT NP-WS-Q3 SLOPES $0 00 $0.00 $0.00 

2E2N04 COMPLETE 1990 (NP-W0-04) $0.00 $0.00 $0.00 

2E2N05 CUT NP-W0-06 SLOPES $0.00 $0.00 $0 00 

2E2N06 CUT NP-WT-09 SLOPES $0.00 $0.00 $0.00 

2E2N07 REGRADE NP-DN-22 $0.00 $0.00 $0.00 

2E2N08 CUT NP-WM-12 SLOPES $0.00 $0.00 $0.00 

2E2N09 COMPLETE 1990 (NP-HW-25) $0.00 $0.00 $0.00 
NP DUMP SLOPING SUBTOTAL $5,12947 $0.00 $5,129.47 

2E2S01 COMPLETED 1990 (SP-W0-13AIW0-10) $0.00 $0.00 $0.00 
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2E2S02 CUT SP-WS-17 SLOPES $0.00 $0.00 $0.00 
2E2S03 CUT SP-W0-13B/WS-18A SLOPES $0.00 $0.00 $0.00 
2E2S04 COMPLETE 1990 (SP-W0-14) $0.00 $0.00 $0.00 
2E2S05 CUT SP-WS-18B SLOPES $0.00 $0.00 $0.00 
2E2S06 COMPLETED 1990 (SP-WS-18CIWT -19) $0.00 $0.00 $0.00 
2E2S07 COMPLETED 1990 (SP-WT -03) $0.00 $0.00 $0.00 
2E2S08A SP-OP-34 Backfill (Force Account) $0.00 $0.00 $0.00 
2E2S09 COMPLETE 1990 (SP-W0-38) $0.00 $0.00 $0.00 
2E2S10 DELETED 1990 (SP-WS-06) $0.00 $0.00 $0.00 
2E2S11 COMPLETE 1990 (SP-WT -19A) $0.00 $0.00 $0.00 
2E2S12 COMPLETED 1990 (SP-WM-12/WS-11) $0 00 $0.00 $0.00 
2E2S13 DELETED 1990 (SP-WT-15N15B) $0.00 $0.00 $0.00 
2E2S14 BACKFILL SP-OP-34 (04 West) $0.00 $0.00 $0.00 
2E2S15 COMPLETE 1990 (SP-WT -16/WT -37) $0.00 $0.00 $0.00 
2E2S16 BACKFILL SP-OP-34 (D4 East) $0.00 $0.00 $0.00 
2E2S17 BACKFILL SP-OP-34 (SP-14) $0.00 $0.00 $0.00 
2E2S18 BACKFILL SP-OP-34 (SH-2) $0.00 $0.00 $0.00 
2E2S19 COMPLETED 1990 (SP-MISCELLANEOUS SLOP $0.00 $0.00 $0.00 

SP DUMP SLOPING SUBTOTAL $0.00 $0.00 $0.00 
2E2J01 CUT JP-W0-11 SLOPES $0.00 $0.00 $0.00 
2E2J02 CUT JP-WT-160 SLOPES $0.00 $0.00 $0.00 
2E2J03 &3A CUT JP-WS-17 SLOPES $17,121.77 $0.00 $17,121.77 
2E2J04 CUT JP-P8-22 SLOPES $8,713.40 $0.00 $8,713.40 
2E2J05 CUT JP-W0-72 SLOPES $9,523.02 $0.00 $9,523.02 
2E2J06 NO WORK PACKAGE ASSIGNED THIS WBS It $0.00 $0.00 $0.00 

2E2J07 NO WORK PACKAGE ASSIGNED THIS WBS It $0.00 $0.00 $0.00 
2E2J08 CUT JP-WS-01 SLOPES $0.00 $0.00 $0.00 
2E2J09 DELETED 1990 (JP-WT -02N02B/02C) $0.00 $0.00- $0.00 
2E2J10 JP-W0-73 BACKFILL $58,780.58 $12,270.95 $46,509.63 

2E2J11 NO WORK PACKAGE ASSIGNED THIS WBS It $0.00 $0.00 $0.00 

2E2J12 CUT JP-W0-06 SLOPES $43,300.32 $7,833.36 $35,466.96 

2E2J13 CUT JP-WS-08/12 SLOPES $50,439.68 $9,247.66 $41,192.02 

2E2J14 CUT JP-W0-11 SLOPES $45,292.17 $0.00 $45,292 17 

2E2J15 CUT JP-WS-15N15B SLOPES $0.00 $0.00 $0.00 

2E2J16 JP-WO-Q5 SLOPES $59,416.59 $11,612.66 $47,803.93 

2E2J17 CUT JP-WS-16N16B/16C SLOPES $0.00 $0.00 $0.00 

2E2J18 SHALE TO JP-D4 $0.00 $0 00 $0.00 

2E2J19 JP-W0-72 BACKFILL $78,059.19 $14,523.32 $63,535.87 

2E2J20 CUT SLOPES JP-W0-14 (NORTH SLOPES) $27,220.45 $4,978.67 $22,241.78 

2E2J21 CUT JP-WS-19A SLOPES $6,922.91 $0.00 $6,922.91 

2E2J22 CUT JP-WS-198 SLOPES $10,543.86 $0.00 $10,543.86 

2E2J23 CUT JP-WS-19C SLOPES $0.00 $0.00 $0.00 

2E2J24 CUT JP-W0-66 SLOPES $7,391.33 $0.00 $7,391.33 
2E2J25 DELETED 1990 (JP-W0-70) $0.00 $0.00 $0.00 
2E2J26 CUT JP-W0-18/66A SLOPES $13,209.46 $0.00 $13,209.46 
2E2J27 CUT JP-W0-18/66B SLOPES $7,480.41 $0.00 $7,480 41 
2E2J28 CUT JP-W0-18/66C SLOPES $14,18686 $0.00 $14,186.86 
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2E2J29 JP-WO-o3A SLOPES $2,727.13 $510.25 $2,216.88 

2E2J30 JP-WO-o3B SLOPES $49,926.13 $9,132.73 $40,793.40 

2E2J31 CUT SLOPES JP-W0-04 $87,113.44 $15,930.07 $71,183.37 

2E2J32 CUT SLOPES JP-W0-04B $40,260.55 $7,369.68 $32,890.87 

2E2J33 DELETED 1990 (JP-W0-05A) $0.00 $0.00 $0.00 

2E2J34 DELETED 1990 (JP-WO-o5B) $0.00 $0.00 $0.00 

JP DUMP SLOPING SUBTOTAL $637,629.25 $93.409.35 $544,219.90 

I DUMP SLOPING CA TOTAL $642.758.72 1 $93.409.35 1 $549,349.37 1 

COVER PLACEMEN 
2E3N01 HAUL SOIL FROM NP-SB-61 TO NP-08 $0 00 $0.00 $0.00 

2E3N02 HAUL SOIL FROM NP-SB-26 TO NP-02 $0.00 $0.00 $0.00 

2E3N03 HAUL SOIL FROM NP-SB-27 TO NP-D7 $0 00 $0.00 $0.00 

2E3N04 HAUL SOIL FROM NP-SB-27 TO NP-09 $0.00 $0 00 $0.00 

2E3N05 HAUL SOIL FROM NP-SB-27 TO NP-D6 $6,286.47 $0.00 $6,286 47 

2E3N06 HAUL SOIL FROM NP-SB-61 TO NP-D9 $0.00 $0.00 $0.00 

2E3N07 HAUL SOIL FROM SP-DN-61 TO NP-D4 $0.00 $0.00 $0.00 

2E3N08 HAUL SOIL FROM SP-DN-61 TO NP-D1 $0.00 $0.00 $0.00 

2E3N09 HAUL SOIL FROM SP-ON-61 TO NP-03 $0.00 $0.00 $0.00 

2E3N10 HAUL SOIL FROM SP-ON-61 TO NP-D5 $0.00 $0.00 $0.00 

2E3N11 HAUL SOIL FROM SP-ON-61 TO NP-010 $7,357.42 $0.00 $7,357.42 

2E3N12 SOIL TO NP-06 (BENCHES) $7,833.42 $0.00 $7,833 42 

2E3N13 HAUL SHALE FROM NP-WS-31 TO NP-09 $11,650.26 $0.00 $11,650.26 

2E3N14 SHALE BORROW TO NP-04 $0.00 $0.00 $0.00 

2E3N15 SHALE BORROW TO NP-05 $0.00 $0.00 $0.00 

2E3N16 HAUL SHALE FROM NP-WS-31 TO NP-08 $551.49 $0.00 $551.49 

2E3N17 HAUL SHALE FROM NP-WS-31 TO NP-010 $0.00 $0.00 $0.00 

2E3N18 HAUL SHALE FROM NP-WS-03 TO NP-03 $0.00 $0.00 $0.00 

2E3N19 HAUL SHALE FROM NP-WS-o3 TO NP-D2 $0.00 $0.00 $0.00 

2E3N20 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00 

2E3N21 HAUL SHALE FROM NP-WS-03 TO NP-D1 $0.00 $0.00 $0.00 

NP COVER PLACEMENT SUBTOTAL $33,679.06 $0.00 $33,679.06 

2E3S01 SOIL BORROW SP-OP-35(SP-D1)FROM SP-SB $0.00 $0.00 $0.00 

2E3S02 SOIL BORROW SP-WS-17(SP-D2)FROM SP-SB $0.00 $0.00 $0.00 

2E3S03 SOIL BORROW SP-D3 FROM SP-SB-44 $0.00 $0.00 $0.00 

2E3S04 HAUL SOIL FROM SP-SB-42 TO SP-D4 $0.00 $0.00 $0.00 

2E3S05 HAUL SOIL FROM SP-SB-42 TO SP-D5 $9,809.56 $0.00 $9,809.56 

2E3S06 HAUL SOIL FROM SP-SB-42 TO SP-06 $12.418.15 $0.00 $12.418.15 

2E3S07 HAUL SOIL FROM SP-SB-42 TO SP-D7 $0.00 $0.00 $0.00 

2E3S08 SOIL BORROW (08) FROM SP-SB-44 $0.00 $0.00 $0.00 

2E3S09 SOIL BORROW (D9) FROM SP-SB-42 $0.00 $0.00 $0.00 

2E3S10 HAUL SOIL FROM SP-SB-42 TO SP-010 $0.00 $0.00 $0.00 

2E3S11 SOIL BORROW (SP-011) FROM SP-SB-42 $0.00 $0.00 $0.00 

2E3S12 SOIL BORROW (SP-D12) FROM SP-SB-43 $16,507.96 $0.00 $16,507.96 

2E3S13 SOIL BORROW (SP-D1 B) FROM SP-SB-50 $0.00 $0.00 $0.00 

2E3S14 SHALE BORROW (SP-13A)FROM SP-WS-17 $0.00 $0.00 $0.00 
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2E3S15 SHALE BORROW (SP-13B)FROM SP-WS-17 $0.00 $0.00 $0.00 

2E3S16 SHALE BORROW SP-PS-01 FROM SP-WS-Q7 $0.00 $0.00 $0.00 

2E3S17 SHALE BORROW (SP-14) FROM SP-WS-o7 $0.00 $0.00 $0.00 

2E3S18 HAUL SHALE FROM SP-WS-07 TO SP-04 $0.00 $0.00 $0.00 

2E3S19 HAUL SHALE FROM SP-WS-07 TO SP-D10 $0.00 $0.00 $0.00 

2E3S20 HAUL SHALE FROM SP-WS-07 TO SP-38 $0.00 $0.00 $0.00 

2E3S21 HAUL SHALE FROM SP-WS-07 TO SP-10 $0.00 $0.00 $0.00 

SP COVER PLACEMENT SUBTOTAL $38,735.67 $0.00 $38,735.67 
2E3J01 HAUL SOIL FROM JP-SB-53 TO D4 $180,862.75 $36,927.20 $143,935.55 

2E3J02 HAUL SOIL FROM JP-SB-53 TO D5 $103,171.11 $18,947.76 $84,223.35 

2E3J03 HAUl SOil FROM JP-SB-53 TO D6 $0 00 $0 00 $0 00 
2E3J04 HAUL SOIL FROM JP-SB-53 TO D9A $0.00 $0.00 $0.00 
2E3J05 HAUL SOIL FROM JP-SB-53 TO D1 $7,774.52 $1,359.13 $6,415.39 

2E3J06 HAUL SOIL FROM JP-SB-53 TO D3 $0.00 $o.oo· $0.00 
2E3J07 HAUL SOIL FROM JP-SB-64 TO D2 $1.260.28 $184.21 $1,076.07 

2E3J08 HAUL SOIL FROM JP-SB-64 TO D7 $122,584.55 $25,059 86 $97,524.69 

2E3J09 HAUL SOIL FROM JP-SB-64 TO D11 $48,257.27 $9,623.95 $38,633.32 

2E3J10 HAUL SOIL FROM JP-SB-64 TO D12 $236,193.78 $47,606.33 $188,587.45 

2E3J11 HAUL SOIL FROM JP-SB-54 TO D16 $128,163.72 $25.606.73 $102,556.99 

2E3J12 HAUL SOIL FROM JP-SB-54 TO D15 $0.00 $0.00 $0.00 

2E3J13 DELETED 1990 (JP-SB-54) $0.00 $0.00 $0.00 

2E3J14 DELETED 1990 (JP-SB-54) $0.00 $0.00 $0.00 

2E3J15 SOIL COVER FOR H-1 MINE AREA $0.00 $0.00 $0.00 

2E3J16 SOILJP-D13 $0 00 $0.00 $0.00 

2E3J17 SOILJP-D8B $0.00 $0.00 $0.00 

2E3J18 HAUL SHALE FROM JP-WS-19 TO D4 $0.00 $0.00 $0.00 

2E3J19 HAUL SHALE FROM JP-WS-15 TO D1 $94.87 $4.76 $90.11 

2E3J20 HAUL SHALE FROM JP-WS-15 TO D2 $102,298.40 $21,143.01 $81,155.39 

2E3J21 HAUL SHALE FROM JP-WS-15 TO D7 $0.00 $0.00 $0.00 

2E3J22 HAUL SHALE FROM JP-WS-15 TO D11 $0.00 $0.00 $0.00 

2E3J23 HAUL SHALE FROM JP-WS-15 TO D12 $77,608.22 $14,949.77 $62,658.45 

2E3J24 HAUL SHALE FROM JP-WT -02 TO DBA $0.00 $0.00 $0.00 

2E3J08A JP-W0-07 TO BACKFILL $649,914.46 $150,789.26 $499,125.20 

2E3J26 SHALEJ-D13 $0.00 $0.00 $0.00 

2E3J27 SOIL JP-D4 $0.00 $0.00 $0.00 

2E3J28 HAUL SHALE FROM JP-WT -02 TO D15 $0.00 $0.00 $0.00 

2E3J29 HAUL SHALE FROM JP-WT-02 TO D16 $89,409.82 $17,874.77 $71,535.05 

JPCOVEA PLACEMENT SUBTOTAL $1,747,593.75 $370,076.74 $1,377,517.01 

\2E3 \COVER PLACEMENTCATOTAL $1.s2o.oos.48 1 $37o.o76.74 1 $1,449,931.74 1 

CONTAM SOIL EXV 

2E4N01 HAUL CS FROM NP-CS-23/24 TO NP-OP-20 $0.00 $0.00 $0.00 

2E4N01A NORTH RIO PAGUATE-EAST $0.00 $0.00 $0.00 

2E4N01B NORTH RIO PAGUATE-WEST $0.00 $0.00 $0.00 

NP CONTAMINATED SOIL SUBTOTAL $0.00 $0.00 $0.00 
2E4S01 FM SP-CS-27/28/31133/53 TO SP-OP-34 $641 05 $15 89 $625.16 
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2E4S02 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0 00 

2E4S03 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00 
2E4S04 SP-CS-33 $0.00 $0 00 $0.00 
2E4S05 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00 
2E4S06 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00 
2E4S07 COMPLETED 1990 (SP-CS-62/32 TO SP-OP-35 $0.00 $0.00 $0.00 

SP CONTAMINATED SOIL SUBTOTAL $641.05 $15.89 $625.16 

2E4J01 HAUL CS FROM JP-CS-36 TO JP-OP-41 $15,790.82 $0.00 $15,790.82 

2E4J02 HAUL CS FROM JP-CS-38/37 TO JP-OP-41 $0.00 $0.00 $0.00 

2E4J03 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00 
2E4J04 COMBINED INTO 2E2J02 $0.00 $0.00 $0.00 

JP CONTAMINATED SOIL SUBTOTAL $15,790.82 $0.00 $15,790.82 

I2E4 fCONTAMINATEDSOILCA TOTAL $16.431 87 1 $15.891 $16.415.98 1 

HIGHWALL RECLA 
2E5N01 TRIM NP HIGHWALLS $0.00 $0.00 $0.00 
2E5N02 SCALE NP HIGHWALLS $0 00 $0.00 $0 00 

NP HIGHWALL SUBTOTAL $0 00 $0.00 $0.00 
2E5S01 TRIM SP HIGHWALLS $0.00 $0.00 $0.00 
2E5S02 SCALE SP HIGHWALLS $0.00 $0.00 $0.00 

SP HIGHWALL SUBTOTAL $0.00 $0.00 $0.00 
2E5J01 TRIM JP HIGHWALLS $0.00 $0.00 $0.00 

2E5J02 SCALE JP HIGHWALLS $0.00 $0.00 $0.00 
JP HIGHWALL SUBTOTAL $0.00 $0.00 $0.00 

I2E5 IHIGHWALLCATOTAL $o.oo 1 $o.oo 1 $o.oo 1 

EROSION CONTRO 

2E6N01A RIO MOQUINO-EROSION CONTROLS $102,985.11 $578.58 $102,406.53 

2E6N02 DELETE RIO MOQUINO CHANNEL $0.00 $0.00 $0.00 

2E6N03 DELETED 1990 (BEDDING MATERIAL) $0.00 $0.00 $0.00 

RIO MOQUINO AND NP DITCH SUBTOTAL $102,985.11 $578.58 $102,406 53 

f2E6X01 DELETED 1990 (QUARRY ROCK) $0.00 $0 00 $0.00 

f2E6X02 DELETED 1990 (PROCESS ROCK) $0.00 $0.00 $0.00 

ROCK SUBTOTAL $0.00 $0.00 $0.00 

I2E6 I EROSION CONTROL CA TOTAL $102.985.11 1 $578.581 $102,4o6.sa 1 

I EARTHWORK TASK TOTAL $3,516,714.531 $668,493.81 1 $2.848.220.72 1 

UG ENTRIES ABAN 
2S1 N01 SEAL PW 2/3 UG ENTRY: NP SUBTOTAL $0.00 $0.00 $0.00 

12S1S01 I SEAL P-13 ADIT $o.oo 1 $o.oo I $o.oo 1 
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PY93 ACTUAL ACTUAL 

WBSIONO, WORK PACKAGE DESCRIPTION ACTUAL COST EQUIP CREDIT CASH FLOW 
2S1S02 SEAL P-10 DECLINE $5,957.06 $0.00 $5,957.06 

2S1S03 COMPLETE 1990 (H-1 AD IT) $0.00 $0.00 $0.00 

2S1S04 SEAL VENT HOLES $0.00 $0.00 $0.00 

2S1S05 COMPLETE 1990 (DRILL HOLES) $0.00 $0.00 $0.00 
SP UG ENTRIES ABANDON SUBTOTAL $5,957.06 $0.00 $5,957.06 

2S1J01 SEAL JP-SS-50 ENTRIES $0.00 $0.00 $0.00 

2S1J02 SEAL JP-PS-46 ENTRIES $557.81 $0.00 $557.81 

JP UG ENTRIES ABANDON SUBTOTAL $557.81 $0.00 $557.81 

I UG ENTRIES ABANDON CA TOTAL $6,514.871 $o.oo 1 $6,514.87 1 

PIT WATER 
2S2N01 COMPLETE 1990 (NP PIT) $0.00 $0.00 $0 00 

2S2S01 DISPOSE OF SP PIT WATER $0.00 $0 00 $0.00 

2S2J01/AIB DISPOSE OF JP WATER-PY91/92/93 $0.00 $0.00 $0.00 

282 PIT WATER CA TOTAL $0.00 $0.00 $0.00 

SURF STRUC OEM 
2S3N01 COMPLETE 1990 (NP SURF. STRUC.) $0.00 $0.00 $0.00 

2S3S01 DEMOLISH SP SURFACE STRUCTURES $361.66 $4.68 $356 98 

2S3J01 DEMOLISH JP SURFACE STRUCTURES $0 00 $0.00 $0.00 

2S3 SS DEMOLITION CA TOTAL $361 66 $4.68 $356.98 

SURF STRC DECO 
2S4XY NOT ASSIGNED I $o.oo 1 $o.oo 1 $0.00 j 
284 SS DECOM CA TOTAL I $o.oo I $o.oo 1 $0.00 j 

PERMSTAUC 
2S5N01 CONSTRUCT PERMANENT ACCESS ROADS.NP $0.00 $0.00 $0.00 

2S5N02 CONSTRUCT PERMANENT FENCES: NP AREA $0.00 $0.00 $0.00 

NP STRUCTURES SUBTOTAL $0 00 $0.00 $0.00 

285801 CONSTRUCT PERMANENT ACCESS ROADS:SP $0.00 $0.00 $0.00 

2S5S02 CONSTRUCT PERMANENT FENCES: SP AREA $0.00 $0.00 $0.00 

SP STRUCTURES SUBTOTAL $0.00 $0.00 $0.00 

2S5J01 CONSTRUCT PERMANENT ACCESS ROADS: JF $0.00 $0.00 $0.00 

2S5J02A RIO MOQUINO DROP STRUCTURE $0.00 $0.00 $0.00 

JP STRUCTURES SUBTOTAL $0.00 $0.00 $0.00 

2S5J09 CONSTRUCT PERMANENT FENCES: ALL AREA $1,534.68 $19.41 $1,515.27 

ALL STRUCTURES SUBTOTAL $1,534.68 $19.41 $1,515.27 

I2SS I PERMANENT STRUCTURESCA TOTAL $1,534.68 1 $19.41 1 $1,515.271 

I2S I STRUCTURES TASK TOTAL $8,411.2t 1 $24.091 $8,387.12 1 

SEEDBEDS 
2R1N01 PREPARE BED & SEED NP FLAT AREAS $0 00 $0.00 $0.00 
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PY93 ACTUAL ACTUAL 

WBSIDNO. WORK PACKAGE DESCRIPTION ACTUAL COST EQUIP CREDIT CASH FLOW 
2R1N02 PREPARE BED & SEED NP SLOPE AREAS $0.00 $0.00 $0 00 

NP SEEDING SUBTOTAL $0.00 $0.00 $0.00 

2R1S01 PREPARE BED & SEED SP FLAT AREAS $0.00 $0.00 $0 00 

2A1S02 PREPARE BED & SEED SP SLOPE AREAS $0.00 $0.00 $0.00 

2R1S03 COMPLETE 1990 (RESEED AT HOUSING AREA) $0.00 $0.00 $0.00 

SP SEEDING SUBTOTAL $0.00 $0.00 $0.00 

2R1J01 PREPARE BED & SEED JP FLAT AREAS $0.00 $0.00 $0.00 

2R1J02 PREPARE BED & SEED SP SLOPE AREAS $0.00 $0.00 $0.00 

JP SEEDING SUBTOTAL $0.00 $0.00 $0.00 

j2R1 I SEEDING CA SUBTOTAL $o.oo I $o.oo 1 $o.oo 1 

IRRIGATION 
2R2N01 DELETED 1990 (IRRIGATION) $0.00 $0.00 $0.00 

j2R2S01 I DELETED 1990 (IRRIGATION) $o.oo 1 $o.oo 1 $o.oo 1 

I2R2J01 I DELETED 1990 (IRRIGATION) $o.oo 1 $o.oo 1 $o.oo 1 

I2R2 I IRRIGATION CASUBTOTAL $o.oo 1 $o.oo 1 $o.oo 1 

j2R I REVEGETATION TASK TOTAL $o.oo 1 $o.oo 1 $o.oo 1 

TERRACING 
2T1 N01 TERRACING NP AREA: 1200 LF $0.00 $0.00 $0.00 

2T1S01 TERRACING SP AREA: 19100 LF $5,532.73 $0.00 $5,532.73 

2T1J01 TERRACING JP AREA: 29000 LF $0.00 $0.00 $0.00 

2T1 TERRACING CA SUBTOTAL $5,532.73 $0.00 $5,532.73 

SPECIAL CASES 

2T2S01 CUT SP-SW-06 SLOPES- OAK CANYON $0.00 $0.00 $0.00 

2T2J01 $0 00 $0.00 $0.00 

2T2J02 $0.00 $0.00 $0.00 

2T2J03 CUT JP-W0-03N3B/4N4B SLOPES $0.00 $0.00 $0.00 

2T2PLR MISC REPAIRS PY-93 FORCE ACCOUNT $0.00 $0.00 $0.00 

2T2N01 CUT NP-W0-01 BENCHES--RIO MOQUINO $9,860.28 $0.00 $9,860.28 

2T2 SPECIAL CA SUBTOTAL $9,860.28 $0.00 $9,860.28 

I TERRACING/SPECIAL TASK $15,393.01 1 $o.oo I $15,393.01 1 

12 I CONSTRUCTION TOTAL $3.712,064.49 1 $673,234.08 1 $3.038,830.41 1 
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WP# 

lCLOlC 

lClLOSC 

lClLOlB 

2M3L02B 

2M2J01B 

2E2J31 

2E6N01A 

2E2J30 

2E3J08A 

2E3J29 

2ElJ12 

2E2J29 

2E3J08 

2E3J09 

CONFIDENTIAL 

5.2 WORK PACKAGE DISCUSSION 

DESCRIPTION REMARKS 

POL-Project Management on-going; 

Environmental Monitoring on-gomg; 

Engineering/ Consulting Services on-going; 

Training PY -93 on-gomg; 

Surveying PY -93 on-gomg; 

Slope JP-W0-04A nearing completion; 

Rio Moquino-Erosion Protection underway-idled till June; 

Slope JP-W0-03B nearing completion; 

JP-W0-07 to Backfill in-progress; 

Shale to JP-DlS in-progress; 

JP-W0-71 to Backfill substantially complete; 

JP-W0-03A to Backfill in-progress; 

Soil to JP-D7 in-progress; 

Soil to JP-D12 in-progress; 
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5.3 WORK PACKAGE CLOSEOUTS 

1) New items submitted by LCC, Inc. for Final Inspection/Closeout: 

NONE for May, 1993 

2) New items submitted by Pueblo of Laguna to BIA for Final Closeout: 

NONE for May, 1993 
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5.4 CHANGE ORDER SUMMARY 

NONE for May, 1993 
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I 
I WORK 

PACKAGE 

I NUMBER 

I 
2L2L01 
2M1L05 
2M1L06 
2M1L07 

I 2M1L08 
2M3L01 
2E1N11 

I 2E1N12 
2S1N01 
2S1S03 

I 
2S1S05 
2S3N01 
2E2S09 
2E2S04 

I 2E1N04 
1C2L01 & 02 
2S2N01 

I 2M2N01 
2E1N01 
1P1L01 

I 
1C1L05 & 02B 
1C1L01 
2L2L02 
2L1L01 

I 2S2S01 
2E1N03 
2E1N05 

I 2E1N06 
2E1N07 
2E2N04 

I 
2E2N09 
2E2S01 
2E2S06 
2E2S07 

I 2E2S11 
2E2S12 
2E2S15 

I 2E2S19 
2E4S07 

I 
I 

CONFIDENTIAL 

5.5 PROJECT-TO-DATE CLOSEOUT SUMMARY 

As of May, 1993 

DESCRIPTION 

G & A (Mobilization) 
Purchase Small Tools 
Remodel Project Offices 
Recondition Jobsite 
Set Up Shop Facilities 
Operator Training (Mobilization) 
Relocate NP-PS-13 to Pit 
Cut Slopes NP-OP-19 
Seal PW-2/3 Adit 
Seal H-1 Adit 
Plug Drill Holes 
Demolish No. Paguate Structures 
Cut SP-W0-38 Slopes 
Cut SP-W0-14 Slopes 
Haul NP-PS-14 to Pit 
Interim CMC (Mobilization) 
Dewater No. Paguate Pit 
Land Surveying-No. Paguate 
Build No. Paguate Haul Roads 
RPM Office-1st Year Plan 
Environmental Monitoring-1st Year Plan 
CMC & Consulting Services-1st Year Plan 
LCC Insurance-Interim Work 
LCC G & A-1st Year Plan 
Dewater So. Paguate Pit 
NP-PS-18 to No. Paguate Pit 
NP-PS-15 to No. Paguate Pit 
NP-PS-16 to No. Paguate Pit 
SP-PS-01 to No. Paguate Pit 
Slope NP-W0-04 
Slope NP-HW-25 
Slope SP-W0-13A/W0-10 
Slope SP-WS-18C/WT-19 
S 1 ope S P- i>JT- 0 3 
Slope SP-WT-19A 
Slope SP-WM-12 
Slope SP-WT-16/37 
Misc. So. Paguate Sloping 
Cleanup SP-CS-62/33 

-1-

MONTH 
CLOSED 

2/90 
2/90 
2/90 
2/90 
2/90 
2/90 
2/90 
2/90 
2/90 
2/90 
2/90 
2/90 
2/90 
2/90 
2/90 
4/90 
7/90 
7/90 

11/90 
11/90 
11/90 
11/90 
11/90 
11/90 
11/90 
11/90 
11/90 
11/90 
11/90 
11/90 
11/90 
11/90 
11/90 
11/90 
11/90 
11/90 
11/90 
11/90 
11/90 
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PACKAGE 

I NUMBER 

I 
2E2N03 
2E2N02 
2E2J15 
2E3N14 

I 2E3N15 
2E3S16 
2E3S18 

I 2E2N08 
2E3S20 
2E3N02 

I 
2E3N19 
2E3N09 
2E3N18 
2E1N02 

I 2E3N10 
2E1S02 
2E1N10 

I 2E3N07 
2E3S13 
2E3S19 

I 
2E3N08 
1C1L05A 
1P1L01A 
1C1L01A 

I 2M2N01 
2M3L02A 
2L2L02A 

I 2M1X01 
2S2J01 
2S5J02 

I 
2S5S02 
2S5N02 
2E5S02 
2E5S01 

I 2E5N02 
2E5N01 
2E2S02 

I 2E1S03 
2E2S18 

I 
I 

CONFIDENTIAL 

5.5 PROJECT-TO-DATE CLOSEOUT SUMMARY (Can't) 

As of May, 1993 

DESCRIPTION 

Cut Slopes NP-WS-03 
Cut Slopes NP-W0-02 
Cut Slopes JP-WS-15 
Shale Borrow for NP-D4 
Shale Borrov for NP-DS 
Shale Borrow for SP-PS-01 
Shale Borrow for SP-W0-04 
Cut Slopes NP-WM-12 
SP-38 Shale from SP-WS-07 
Topsoil NP-D2 
Shale Borrow NP-D2 
Topsoil NP-D3 
Shale Borrow NP-D3 
Haul to Pit NP-PS-17 
Soil Borrow NP-DS 
Pit Backfill SP-PS-02 
NP-WT-10 Pit Backfill 
Topsoil to NP-D4 
Topsoil to SP-D1B 
Topsoil to SP-D10 
Topsoil to NP-D1 
PY-91 Environmental Monitoring 
POL Project Management PY-91 
Engineering/Consulting Svcs. PY-91 
Surveying PY-91 
Training PY-91 
LCC Insurance PY-91 
Barricade Road Closure PY-91 
Dewater Jackpile Pit PY-91 
Construct Fences-Jackpile Area 
Construct Fences-S. Paguate Area 
Construct Fences-N. Paguate Area 
Trim S. Paguate Highwalls 
Scale S. Paguate Highwalls 
Trim N. Paguate Highwalls 
Scale N. Paguate Highwalls 
Cut Slopes SP-WS-17 
SP-PS-02 Additional Volume 
Backfill SP-OP-34 (Sh-2) 

-2-

MONTH 
CLOSED 

9/91 
9/91 
9/91 
9/91 
9/91 
9/91 
9/91 
9/91 
9/91 
9/91 
9/91 
9/91 
9/91 
9/91 
9/91 
9/9J 
9/91 

11/91 
11/91 
11/91 
11/91 
12/91 
12/91 
12/91 
12/91 
12/91 
12/91 
12/91 
12/91 
12/91 
12/91 
12/91 
12/91 
12/91 
12/91 
12/91 
12/91 
12/91 
12/91 
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I 2E2S17 
2E2S16 
2E2S14 

I 
2S1S01 
2E2N07 
2E4N01A 
2E4N01B 

I 2E3S11 
2E2S03 
2E2J20 

I 2E3S09 
2E3J15 
2E3S08 

I 
2E3S03 
2E3S17 
2E3S02 
2E3S14 

I 2E3S01 
2E3S21 
2E4N01 

I 2E2J24 
2E3N06 
2E3N13 

I 
2E3S12 
2S1S02 
2E3S07 
2E1J06 

I 2E3S05 
2E3S06 
2E3S04 

I 2E1J05 
2E3N04 
2S1S04 

I 
2E4J01 
2E2J21 
2E3N16 
2E1J13 

I 2E2J14 
2E2N01 

I 
I 

CONFIDENTIAL 

5.5 PROJECT-TO-DATE CLOSEOUT SUMMARY (Can't) 

As of May, 1993 

DESCRIPTION 

Backfill SP-OP-34 (SP-14) 
Backfill SP-OP-34 (D4 East) 
Backfill SP-OP-34 (D4 West) 
Seal P-13 Adit 
Regrade NP-DN-22 
N. Paguate Backfill-East 
N. Paguate Backfill-West 
Topsoil SP-D11 
Cut Slope SP-W0-13B & WS-18A 
Cut Slope JP-W0-14 
Topsoil SP-D9 
Topsoil to H-1 Mine Area 
Topsoil to SP-D8 
Topsoil to SP-D3 
Shale Cover to SP-14 
Topsoil to SP-D2 
Shale Cover SP-W0-13A 
Topsoil SP-D1 
Shale Cover SP-W0-10 
Pit Backfill NP-CS-24 
Cut Slopes JP-W0-66 
Soil Cover NP-D9 
Shale Cover NP-D9 
Soil Cover SP-D12 
P-10 Closure 
Soil Cover SP-D7 
Pit Backfill JP-W0-10 
Soil Cover SP-D5 
Soil Cover SP-D6 
Soil Cover SP-D4 
Pit Backfill JP-PS-26 
Soil Cover NP-D9 
Seal Vent Holes 
JP-CS-36 to Backfill 
JP-WS-15A Cut Slopes 
Shale to NP-DB 
JP-W0-03 to Backfill 
JP-W0-11 Cut Slopes 
Cut Bench NP-W0-01 

-3-

MONTH 
CLOSED 

12/91 
12/91 
12/91 
12/91 
12/91 
12/91 
12/91 
12/91 
12/91 
12/91 
12/91 
12/91 
12/91 
17./91 
12/91 
12/91 
9/91 
9/91 
9/91 
9/91 
9/91 
2/92 
2/92 
2/92 
2/92 
2/92 
2/92 
2/92 
2/92 
2/92 
2/92 
2/92 
2/92 
5/92 
5/92 
5/92 
5/92 
5/92 
9/92 
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I NUMBER 

2E3N16 

I 
2E3N17 
2E3N01 
2E3N11 

I 
2E3N02 
2E3N12 
2T2N01 
2E2J22 

I 2E2J27 
2E2J05 
2E2J03 

I 
2E4J02 
2E2J04 
2E3N05 
2E1J14 

I 2E2J28 
2E2J26 
2E1J07 

I 2E1J02 
1P1L01B 
1C1L05B 

I 
1C3L03 
2L2L02B 
2M3L02B 

I 
1C1L01B 
2M2J01 
2E3J02 
2E3J01 

I 2E2J19 
2E1J08 
2E1J03 

I 
2E1J04 
2E2J16 
2E2J12 

I 
2E2J13 
2E2J23 
2E3J20 

I 
I 
I 

CONFIDENTIAL 

5.5 PROJECT-TO-DATE CLOSEOUT SUMMARY (Can't) 

As of May, 1993 

DESCRIPTION 

Shale Cover NP-DS 
Shale to NP-D10 
Soil Cover NP-DS 
Soil Cover NP-D10 
Soil Cover NP-D7 
Soil Cover NP-D6 
Rio Moquino Benches 
Cut Slopes JP-WS-19 B & C 
Cut Slopes JP-W0-18B & 66C 
Cut JP-W0-72 Slopes 
JP-WS-17 to Backfill (dozers) 
JP-CS-37/38 to Backfill 
JP-PS-22 Cut Slopes 
Soil Cover NP-D6 
JP-WS-13 & W0-20 Backfill 
JP-W0-18C/66C Cut Slopes 
JP-W0-18A/66A Cut Slopes 
JP-PS-27 to Backfill 
JP-PS-23 to Backfill 
POL Project Management PY92 
Environmental Monitoring PY92 
Paguate Repairs Fund 
LCC Insurance PY92 
Training PY92 
Consulting Service PY92 
Jackpil2 Surveying PY92 
JP-D4 Soil Cover 
JP-D4 Soil Cover 
JP-W0-73 Pit Backfill 
JP-W0-07 Pit Backfill 
JP-PS-24 Pit Backfill 
JP-PS-25 Pit Backfill 
JP-W0-05 Cut Slopes 
JP-W0-06 Cut Slopes 
JP-WS-08/W0-12 Cut Slopes 
JP-D12 Shale Cover 
JP-D2 Shale Cover 

-4-

MONTH 
CLOSED 

9/92 
9/92 
9/92 
9/92 
9/92 
9/92 
9/92 
9/92 
9/92 
9/92 

12/92 
12/92 
12/92 
12/92 
12/92 
12/92 
12/92 
12/92 
12/92 
12/92 
12/92 
12/92 
12/92 
12/92 
12/92 
12/92 
04/93 
04/93 
04/93 
04/93 
04/93 
04/93 
04/93 
04/93 
04/93 
04/93 
04/93 
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6.1 PERFORMANCE MEASUREMENT/DISCUSSION 

Material handling thru the May 29, 1993 survey totalled 24.4 million cubic yards. 
The Project continues to run about 16 months ahead of the baseline schedule. No 
significant weather problems were encountered. 
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6.2 VARIANCE AND VARIANCE EXPLANATIONS 

NONE for May, 1993 
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7.0 APPENDIX A: SPECIAL REPORTS/PLANS 

7.1 Marvin Sarracino} 
}Pueblo of Laguna 

Victor Sarracino} 

MONTHLY INSPECTION REPORT--MAY, 1993 

7.2 Department of Education--Grant Proposal 

"draft" 

Indian Vocational Training Program--FY-94 Awards 

Use of Jackpile Post-Reclamtion Monitoring 
Program as Training Area; 
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Office of 
Reclamation Project Manager 
(505) 242-0506 
(505) 552-6011 

TO: Bernard 

SUBJ: .L'-¥JL~>¥ 

REF:.......,.., .......... 

I have 'N>I'"1'1lA<-ti>rl 

and suggest 
gate. The 
contractors. 
approximately 6ne ,u.J_,v· .• · ... ,,_y ...... ::u. 

your attentio~r 

pc: Governor Harry D. Early 
Neal D. Kasper-LCC, Inc. 

P.O. BOX 194 

LAGUNA, NEW MEXICO 87026 

Allen Sedik, PE-BIA Project Engineer 

CONFIDENTIAL 

Tribal Building 
(505) 243-7616 
(505) 552-6654 
(505) 552-6655 
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IN REPLY REFER TO: 

212 - Branch of Contracts 
and Grants 

BUREAU OF INDIAN AFFAIRS 
Albuquerque Area Office 

P.O. Box 26567 

Albuquerque, New Mexico 87125-6567 

MAY 0 6 1993 

Through: Superintendent, Laguna Agency ~ 

Harry D. Early, Governor 
Pueblo of Laguna 
P. 0. Box 194 
Laguna Pueblo, New Mexico 87026 

Dear Governor Early: 

The request to release the Anaconda Housing Area and the Anaconda Airfield 
Area has been received by this office. 

The Anaconda Housing Area is hereby released from the control of the 
Reclamation Project with the enclosed stipulations. 

The Anaconda Airfield Area will be released at a later date upon completion 
of unfinished work which includes earthmoving reclamation and uncovered 
protore piles. 

If you have any further questions, please feel free to contact this office at 
766-2997. 

Enclosure 

Sincerely, 

,, .... t7 

··' 
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, ... 
t.tipulat:.J.ons 

No digging or moving of topsoil in the H-l area, it could 
compromise the protective barrier. 

Monitor the cover and vegetation success of the H-1 area in 
accordance with the approved Post-Reclamation Long Term 
Monitoring Program and the Soils & Vegetation Evaluation for 
Final Reclamation. 

There is no water, sewage facilities or electricity available at 
the site. 

Relocate or install a fence around the weather station for 
security. 

There are two entrances to the area. The main access is to be 
across the cattle guard, where the entrance is controlled with a 
wire rope and a padlock, the other entrance gate is to remain 
locked. 

Items that are to be transferred with the area include: 
The concrete slab of the old geology building. 
The old tennis courts with fence 
The childrens playground equipment 
The brick BBQ grill 

The Pueblo of Laguna will release the Laguna Construction Company 
from all responsibility for the area except for the items listed 
above. 

ATT .'l,.CHMENT 1 
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Off1ce of 
Reclamation Pro;ect Manager 
(505) 242-0506 
(505) 552-6011 

Date: June 2, 1993 

J ackpile Reclamation Project 
PUEBLO OF LAGUNA 

P.O. BOX 194 

LAGUNA, NEW MEXICO 87026 

To: Jim Olsen, Jr., P.E. - RPM 

From: Victor A. Sarracino and Marvin Sarracino 
Reclamation Technicians II 

Ref: INSPECTION REPORT MONTH OF MAY, 1993 

Tribal Building 
(505) 243-7616 
(505) 552-6654 
(505) 552-6655 

The weather this month was a factor on the earth moving operations of the La~na Construction 
Company. L.C.C. shutdown early one day due to rain. The Memorial Day Hohday was observed 
this month, LCC shutdown for a day. 

The scrapers are hauling top soil to JP-PS-25, JP-W0-11 and to the old crusher area. They will 
continue to haul top soil in these areas into June. The scraper crew also had one day of operator 
training. 

The trucks are currently hauling backfill material from JP-W0-07 to JP-OP-41. The trucks will 
remain there into June. The truck crew had one day of training. 

The dozers are in several different areas: sloping at JP-W0-03, JP-W0-04, JP-W0-05 and JP-WS-
08, working with the scrapers pushing top soil. Also, working with the trucks pushing protore at JP­
W0-07 and JP-OP-41. Disking was done on JP-W0-11 and JP-W0-13. They should be in these 
places through June. The truck crew had one day of operator training. 

Work on the Rio Moquino erosion protection has been halted due to work on another contract 
and will be resumed when the other contract is done. The Rio Moquino rip rap is about half way 
finished. 

Air station filters- No filters were taken to TMA \Eberline this month. No filter results have been 
received or logged. No other filter results are pending. All air pumps ran very well. Preventive 
maintenance work has been done. 

The RGM-2 is running and data is being logged. Problems due to power surges and lightning did 
cause the printer some printing problems and to lose a couple of days data this month. We will 
have Eberline Check it out when they make their next visit. 

Gamma surveys continue in all buildings and lunch trailers. Readings in the lunch trailers remain 
within compliance. Other areas surveyed were JP-PS-25 with shale and topsoil cover and JP-W0-
04. Both areas are within compliance although some hot spots were found on JP-W0-04 and will 
need to be covered. No alpha and swipe measurements were done on equipment. TLD badge and 
Radon detector results have been received and logged. 

Soil and Water West, Inc. were out sampling surface and ground waters. All water sampling data 
is pending. The data is being supplied to the BIA Hydrologist for analysis and the quarterly 
monitoring report. 

The aerial photos were taken early this month and should be ready by late May or early June. 
1 Aerial surveys are also pending. 
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Inspection Report for the Month of May, 1993 contd. 

The Technicians are involved with helping the tribal personnel and other tribal departments on 
the purchase and use of computers and software. This computer training and software training is 
available to all who are interested. 

Tours of the Jackpile Reclamation Project were given to several groups this month. Laguna 
Elementary School 4th grade class was given a tour, the N.M.S.U. Grants Branch - Intra to 
Hazardous Wastes class was given a tour and a group from I.A.I.A. was given a tour. To take a 
tour of the Jackpile Reclamation Project site contact our office to schedule a tour, our phone 
number is 552-6011 ask for Jim Olsen Jr, P.E. Project Manager or Marvin Sarracino -
Reclamation Tech. 

The updating of spreadsheets, TMA \Eberline results and other inspection log entries are being 
maintained in the computer as work continues. 

Special Cases: 

1. Tours given to L.E.S. 4th grade class, Hazardous Waste Class from 
NMSU Grants Branch and a group from IAIA 

2. Computer Training is being provided to all tribal dept.s and is 
ongoing. 

3. Aerial photos taken and aerial survey results pending. 

4. TLD badge and Radon Detector results are logged. 

5. Water sampling was done on ground water and surface waters. 

FILE: INSP0593.DOC 

-2-
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Indian Vocational Education Training Program 

Jackpile Project Post-Reclamation 
Long-Term Monitoring Program 

US Department of Education 

I July 15, 1993 

I 
I 
I 
I rev. 6/4/93 

I 
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Introduction 

TRIBALPROFH.E 

The Pueblo of Laguna is located in north central New Mexico, 30 miles east of the city of 
Grants and 45 miles west of Albuquerque (the largest metropolitan area in the state). The 
Laguna Reservation covers 553,434 acres that span across Cibola County with boundaries 
extending into Bernalillo, Valencia, and Sandoval counties. Interstate 40 runs from east to west 
through the center of the reservation. The Pueblo is comprised of six villages which include: 
Paguate, Mesita, Paraje, Seama, Encinal, and Laguna. 

Laguna Pueblo was the last of the nineteen Pueblos in New Mexico to be established. The 
current tribal enrollment totals 7,071 of which 3,488 reside on the reservation. This figure does 
not include non-Indians and Indians from other tribes. 

TRIBAL GOVERNMENT 

The Laguna Tribal Council acts as the governing entity of the tribe acting on all matters 
involving the Pueblo. The 21-member Council includes the Governor, First Lieutenant 
Governor, Second Lieutenant Governor, Head Fiscale, Treasurer, Secretary, Interpreter, and 
twelve councilmen. Two Tribal Council members are elected from each of the six villages. All 
councilmen serve a two-year term with village councilmen serving staggered terms. The Tribal 
Council meets weekly to discuss matters that affect the tribe and give approval on agenda items. 

Village councilmen also attend weekly village meetings in whic}l they report topics discussed 
at the weekly Council meeting. 

The Tribal government has support/technical staff in planning, accounting, personnel 
management, and engineering. 

THE J ACKPILE RECLAMATION PROJECT 

The Pueblo of Laguna is completing the reclamation of the Jackpile Mine, which was once 
the world's largest surface uranium producer. Following the mine closure in 1982, a concerted 
effort among the Pueblo of Laguna, the Department of the Interior, and the Atlantic-Richfield 
Company resulted in the development of a reclamation plan in order to reclaim the mine site. 

The goals of this effort ( among others) were to insure human health & safety, protect the 
cultural resources of the Pueblo of Laguna, and train Tribal members as appropriate to perform 
the necessary work (Record of Decision, Department of the Interior, December, 1986). 
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CONFIDENTIAL 

(1) Student enrollment goal: 1bree persons for a two-year program; 
Five programs over term of the monitoring period; 
Total= 15 persons trained over term of monitoring period; 

Completion and Placement: Following completion of two year program, placement 
in a technical job with environmental consulting or 
contracting finn; governmental agency (including Pueblo 
of Laguna); or further formal education at an accredited 
four-year undergraduate institution to complete 
a degree in a specific discipline. 

(2) Related goals: Providing training in marketable skills is consistent with the goals of 
the Pueblo of Laguna's current JPTA Program; 

(3) Occupational Training: 

a) Civil Engineering Technology: surveying, mapping, aerial photography, 
photogrammetry; construction techniques; 
earthmoving and equipment specifications; 
project scheduling with cost & time control; 
trainee will attend formal training classes, work 
with consultants, and perform these activities on 
the job site; competency certifled by certificates 
of class completion; American Society of 
Certified Civil Engineering Technicians and 
Program Director's written certification thru 
written testing and skills demonstration. 

b) Range Science Technician: grazing plans, plant specie diversity, multiple­
land use planning, plant and animal biology, 
sampling techniques, soils chemistry analysis; 
certified same as above; 

c) Environmental Technician: air and water quality, sampling techniques, 
health physics technology, measurement device 
operation, data analysis, reporting and complia­
ance with regulatory agencies; 
certified as above in addition to State and Federal 
certifications such as: OSHA, EPA, NM Water 
Quality Control Commission, NM Environment 
Department, etc. 

All jobs will include training in PC-literacy in a variety of applications; 
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CONFIDENTIAL 

( 4) Program Commitment: Monitoring Program is required to be performed by the 
Pueblo of Laguna per the Cooperative Agreement stipulations; 

Other programs involved in either direct support or providing 
training/job opportunities include: 

Pueblo of Laguna--Planning Department 
Pueblo of Laguna--J1P A Program 
Jackpile Reclamation Project Office 
Laguna Construction Company (Tribal Enterprise) 
Laguna Industries, Inc. (Tribal Enterprise) 
Bureau of Indian Affairs (BIA) 
Southwestern Indian Polytechnic Institute (BIA) 
Sandia National Laboratories 
Los Alamos National Laboratories 

(5) Target Trainees: High school graduates with no previous training in these fields who 
have an interest in the aforementioned technical areas; 

(6) Proposed Approach: Advertise vacancies for each two-year training cycle through the 
Pueblo of Laguna J1P A administration; screen applicants for 
high school graduate status and Tribal membership; personal 
interview with Program Director and Reclamation Technician; 

Written assessment and feedback on quarterly basis with copies to 
JTP A program director; 

Paid time-off allowed for attendance at 
pre-approved and/or accredited seminars, formal classes, skills 
training, etc. 

Transportation support provided by paid mileage to 
class locations (New Mexico State University-Grants, NM 
Branch; University of New Mexico-Albuquerque, Technical­
Vocational Institute, Albuquerque, NM; University of Phoenix­
Albuquerque Campus; College of Santa Fe--Albuquerque 
Campus; (College of Santa Fe--Laguna Campus being proposed 
and evaluated.) 

On-the-job activities will be at the Jackpile site as supervised by 
the Program director and existing Reclamation Technicians; 
actual field work required by the monitoring program will be 
done with the assistance of the trainees; 
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(b) NEED 

( 1) Job market--growth in environmental areas is seen to continue to be very strong, mostly 
in cleanup and environmental restoration for which the Jackpile Project was initiated; 
civil engineering technology need is growing at both the Pueblo of Laguna for its own 
construction needs as well as outside for road construction and other infrastructure 
replacement work anticipated within the State of New Mexico; range and forestry 
science work will be needed on both the Pueblo of Laguna and outside; environmental 
work for water use, water quality, solid waste management, and other work will be 
necessary at both the Pueblo of Laguna and outside; 

(2) Primary target population is Pueblo of Laguna (approximately 3,500) which has 
historically relied on outside sources of trained personnel to assist in some of these 
areas. Approximately 800,000 people live within a 100-mile radius of the Project. 
Many of the communities, governmental organizations, and private entities within this 
radius have needs for environmental and technical services for mine reclamation, water 
quality ma.nagmeru, range science, waste management technology, etc. 

(3) Project meets both the environmental and regulatory requirements already established 
and is consistent with the goals of training and development of these skills for Tribal 
members, leading to future employment in one or more of these fields. 

( 4) Other On-going or Planned activities: EPA requirements for solid waste management 
set for 10/9/93 require all municipalities and 
tribal entities to have approved plans; training 
in waste management, water quality, and 
other skills will help in tl:ris process; 

(c) PLAN OF OPERATION: 

( 1) Objectives: To train & certify tlrree persons every two years in tl1e technical fields 
described in (3) Occuptational Training Section. Placement assistance will 
be provided to tl10se completing tl1e program. 

(2) Management Plan: see proposed Organization Chart; Project Director will provide 
direct oversight of Reclamation Technicians; trainees will be 
assigned to Reclan1ation Technician for field assigrnnents; all 
reporting, documentation, evaluation, work & classroom scheduling 
will be done by Program Director; liaison to JTP A, Accounting 
Functions, and any otl1er reporting requirements will be coordi.J.1-'1ted 
thru the Project Director's Office; see Ti.J.ne Li.J.1e of "typical" 
curriculum and proposed schedule; 

(3) Specific activities are outlined i.J.1 the aforementioned Sections of tl1e Program and 
other details of some of the field activities are shown in tl1e Post-Reclamation Long­
Term Monitoring Program (Pueblo of Laguna, 1992); 
personnel will be used to conduct field and office work i.J.1 conjunction witl1 otl1er 
outside educational and trai.J.lli1g resources to expand and rei.J.lforce tl1e on-tl1e-job 
activities with the Reclamation Technician & Project Director; trai.J.lli1g for teachers and 
counselors could also be provided eveni.J.1gs, weekends, and special summer sessions; 
placement assistance will be tlrrough direct contacts with various public and private 
sector entities; 
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PUEBLO OF LAGUNA--Post Reclamation Training Program 

Department of Education--FY94 Grant Proposal 

Proposed Organization Chart 

Laguna Pueblo 
JTPA Program 

I RECTOR 

Governor's Office 
Laguna Pueblo 
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- - - - - - - - - - -
schedule Name : Pue~lo of Lagllila-- Post Reclamation Training Program (proposeed) 
Responsible 
As-of Date : 3-Jun-93 9:00am 

94 95 
Oct Nov Dec Jan 

-

Task Name Resources Status 3 11 17 24 31 7 14 21 28 5 12 19 27 3 9 

Program Startup 
Advertise for trainees 
Trainee Selection 
Orientation 
Computer instruction 
Civil technology 
Environmental orientati 
Technical seminars 
Range Sciences 
College classes 
Certification/Testing 
End of 1st Cycle 
start 2nd Cycle c 

..... Detail Task 
..... (Started) 

=====Summary Task • Milestone 
~~===(Started) ~~~Conflict 

-- (Slack) ===--(Slack) ..... Resource delay 

- - - - -
Feb Mar 

17 23 30 6 13 21 27 6 13 20 27 

Scale: 1 day per character -------------------------------------------------------------------------------------------------------------------------

TIME LINE Gantt Chart Report, Strip 1, Page 1 
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- - - - - - - - - - - - - --. - - -
95 
Apr May Jun Jul Aug Sep Oct Nov 
3 10 17 24 1 8 15 22 30 5 12 19 26 3 10 17 24 31 7 14 21 28 5 11 18 25 2 10 16 23 30 6 14 20 27 

..... Detail Task =====Summary Task A Milestone 
..... (Started) =====(Started) ~~~Conflict 
...__(Slack) ===--(Slack) ..... Resource delay 
------------------ Scale: 1 day per character --------------------------------------------------------------------------------------------------------------------------

TIME LINE Gantt Chart Report, Strip 2, Page 1 
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--------~-----------

95 96 
Dec Jan Feb Mar Apr May Jun Jul 
4 11 18 26 2 8 16 22 29 5 12 20 26 4 11 18 25 1 8 15 22 29 6 13 20 28 3 10 17 24 1 8 15 22 29 

..... Detail Task =====Summary Task ~ Milestone 
..... (Started) =====(Started) ~~~Conflict 
...__(Slack) ===--(Slack) ..... Resource delay 
·----------------- Scale: 1 day per character ----·-------------·-------------------------------------------------------------------------------------------------------

TIME LINE Gantt Chart Report, Strip 3, Page 1 
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--------~-----------

96 
Aug Sep Oct Nov 
5 12 19 26 3 9 16 23 30 7 15 21 28 4 

..... Detail Task =====Summary Task • Milestone 
..... (Started) =====(Started) ~~~Conflict 
...__(Slack) ===--(Slack) ..... Resource delay 
------------------ Scale: 1 day per character ---------------------

TIME LINE Gantt Chart Report, Strip 4, Page 1 
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(d) KEY PERSONNEL 

note: the POL has several options available to manage the Post-Reclamation Program; for 
purposes of this Grant Application, the Reclamation Project Manager and the Laguna 
Construction Company can be considered "key" personnel and possess the necessary 
technical and managerial expertise for the disciplines offered; 

(i) PROJECf DIRECfOR: J.H. Olsen, Jr., PE-Reclatl:tation Project Mrumger; Registered 
Professional Engineer; B.S. in Mining Engineering from the 
New Mexico Institute of Mining and Technology; Master of 
Business Administration from the University of New Mexico; 
Doctoral Cru1didate, Training & Learning Technologies, 
Department of Education, University of New Mexico; science, 
math, and management course teacher at the University of 
Phoenix since 1988; Reclatl:tation Project Mrumger for the 
Pueblo of Lagmm, 1989-present; Reclatllation Project is sixteen 
months al1ead of baseline schedule and 80% of estinmted cost; 
Director will be directly involved for 20 hours per week; 

(ii) RECLAMATION TECHNICIAN II: 3-years of directly related environmental and 
construction experience; knowledge of environ­
mental progranlS; personal computer usage; field 
srunpling techniques; monitoring atld electronic 
equipment; Technician will be directly involved 
witl1 trainees 20 hours per week; 

(iii) Time Commitment: Director atld Techniciatl, 20 hours per week witl1 field work, com­
puter training, srunpling, skills testing & evaluation, etc.; 
renmining trainee hours spent in technical seminars, classroom 
courses, travel, visits/tours of other organizations, etc. 

(iv) Selection of trainees will be subject to tl1e provisions and requirements of the Indiru1 
Self-Determination Act (25, USC 450 et seq.) . 

(e) BUDGET AND COST-EFFECTIVENESS: The rumual budget detail is attached. An 
estinmted $150,000 per year is needed for 
tl1e costs of tl1e part-time Reclat1mtion Tech, 
Project director, trainee salaries and benefits, 
transportatio11, educational assistrulCe (tuition, 
books, fees, other nmterials, etc.), training 
effectiveness evaluati011, etc. 

CONFIDENTIAL POL-EPA01-001 0646 



I 
I 
I 
I 
I 
I 
I 
I 
I 
I 
I 
I 
I 
I 
I 
I 
I 
I 
I 

PUEBLO OF LAGUNA--Post Reclamation Training Program 

Department of Education--FY94 Grant Proposal 

Estimated Annual Budget Items 
file: dedgrant 

TOTAL 
ITEM ESTIMATED COST REMARKS 

Project Director $25,000.00 Half-time; 20 hours/week 

Reclamation 
Technician $12,500.00 Half-time; 20 hours/week 

Trainees (3) 
' Salary & benefits 

($20,600 each) $61,800.00 Full time 

Program Supplies $4,000.00 Office and other items 

Computer and 
software support $4,000.00 Data bases and analysis 

Travel $5,000.00 To outside classes and seminars 

Technical Seminar 
Fees & costs $10,000.00 Specific pre-approved courses 

Tuition at accredited 
institutes $6,000.00 College level courses 

Consultants 
Program evaluation $8,000.00 outside contract 

Contingency @ 1 0% $13,700.00 

!\ 
GRAND TOTAL $150,000.00 revised: 6/2 /tJ:? \l\~\ \l 

v 
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(f) EVALUATION PLAN: 

( 1) Data collected, saved, and analyzed in this program will include: attendance/course 
completion data for each topical area, certifications received, outside training 
hours/credits earned, quarterly progress reports from Reclamation Teclmiciar1 ar1d 
Project Director; tlns will also be supplied to the Pueblo of Laguna JTPA Director; 

(2) Quarterly delllOgraphics report on gender, training progress, clla.Ilges, new hires, 
outside placements, progra.ru completion percentages, deficiency identuication ar1d 
re-training efforts; data to be collected for each trainee job category. 

(3) Further evaluation of the Progra.ru's effectiveness car1 be obtained witl1 fue assistance 
of the University of New Mexico-College of Education, Training and Learning 
Technologies Department or other outside assistance. 

( 4) Data collected car1 be shared witl1 other Tribal entities and educational institutions 
such as the Soutl1western Indian Polytechnic Institute (SIPI) in Albuquerque arid 
Haskell Jmnor College in Lawrence, KS. 

(h) EMPLOYMENT OPPORTUNITIES: 

( 1) Expected employment opportunities should remain equivalent to the the number of 
persons (3) who complete each training cycle. The Pueblo of Laguna wi.ll be able to 
use a small number of teclunciaiiS and the Pueblo's wholly-owned manufacturing arid 
construction enterprises could benefit from these skills. (Refer to Section ( 4) on 
Prograru Commitment and Section (b) Need;) 

(2) No information on potential employer's commitments available at this time. 

(3) Full placement upon training completion would be expected due to projected lngh­
level of activity in tl1ese fields. 

SPECIAL CONSIDERATIONS: 

TI1e Pueblo of Laguna assumed responsibility for the Jackpile Reclanmtion Project as a mear1s 
of furtl1er econonnc development and maximizing the traitiing potential for Tribal members. 
TIIis Project has afforded an unprecedented opportunity for a Tribal entity to learn and utilize 
state-of-tl1e art teclunques it1 a variety of fields havit1g real need ar1d growtl1 potential. No otl1er 
Project of tllis scope and magtlitude has ever been undertaken or completed before. 
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